Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Note: Sites in this table are listed in order of their position alongside the Willamette River, or the “River Mile” associated with their location; the River Mile indicates distance from the Willamette River's confluence with the Columbia River.

= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

. Type of . Date last Potenjual . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . R X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
15540, 15550, e Overland
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA XPA 06/12/06 | Transport/Sheet N/A NA N/A N/A none N/A N/A NA NA NA NA NA NA NA NA
Lombard Flow
15540, 15550, e
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA XPA 06/12/06 Bank Erosion N/A NA N/A N/A none N/A NA NA NA NA NA NA NA NA NA
Lombard
15540, 15550, e pending EPA Insignificant pathway; Waiting on SCE
Terminal 5 1686 | 1.5E & 15560 N " IGA XPA 12/06/06 Groundwater 9 none spring 2007 no actions p Low completion
Gainer Review q
Lombard recommended Whe (Spring 2007)
. determined L.
15540, 15550, e pending EPA Insignificant pathway; Waiting on SCE
Terminal 5 1686 | 1.5E & 15560 N " IGA XPA 12/06/06 Stormwater 9 none Spring 2007 no actions p Low to be completed.
Gainer Review 5
Lombard recommended Spring 2007
15540, 15550,
. Tom Overwater
Terminal 5 1686 | 1.5E & 15560 N X IGA XPA 06/12/06 L N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer Activities
Lombard
15540, 15550, el
Terminal 5 1686 | 1.5E & 15560 N Gainer IGA XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lombard
. Overland no pathway; berm
OregonSteel |, [ ;5 [ 14400N (Sl A A Tl RI 06112106 | Transport/Sheet N/A N/A N/A prevents overland None N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mills Rivergate Parrett RI/SCM (6/00)
Flow transport/sheet flow
Anticipate
SCE is part of submitting Anticipate submittal
Oregon Steel 14400 N Kevin PH Agr for . June 06 . . Alternatives alternatives evaluation :
Mills A 22 Rivergate Parrett RI/SCM (6/00) =l 22200 Lk (EEEE Cmid Alternatives PRy (5 CRmplEE gD Evaluation to completed (June 2006) BERA MERNY
" ‘ January 2007
Evaluation EPA in early
January 07
Groundwater Insignificant pathway; eIz eulmlizs i Soil removal SEI= Sulimlfist
Orego_n Szl 141 22E 1.4 AU (Sl P A Tl RI 06/12/06 (UST & AST Completed no actions Low SRR TP 19 completed at time of W ER KAV
Mills Rivergate Parrett RI/SCM (6/00) comments ; ! no comments
AOCs) recommended . spill, prior to SCE .
received received
Oregon Steel 14400 N Kevin PH Agr for Groundwater o SEEmLR WU 0 IRTET R @
901 141 22E X J RI 12/12/16 Completed July 2006 Pathway is complete Low submitted to EPA] determine background
Mills Rivergate Parrett RI/SCM (6/00) (other AOCs)
August 2006 manganese levels
. SCE is part of . . End of pipe EPA Agreed with
Orego_n Sicel 141 22E 1.4 O] b P A RI 12/12/16 Stormwater Completed August 2006 Pathway is complete p High Alternatives ClTIE R U containment and proposed approach
Mills Rivergate Parrett RI/SCM (6/00) N completed Augsut 2006
Evaluation treatment 9/14/06
. No known current
OregonSteel |, [ 5, [ 14400N (Sl A A i RI 06/12/106 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mills Rivergate Parrett RI/SCM (6/00) Activities
reported to OERS)
. Other - current s -
Oregon Steel 14400 N Kevin PH Agr for ¥ . No current Waiting on SCE to be Wiaiting on SCE
Mills g z21E Rivergate Parrett RI/SCM (6/00) =l D NP%‘ESSCE::;'HEH floislaned @ B Gl schedule completed to be completed
Esco Landfill 14444NW | NoPM | industrial landfil Overland
. 4409 2.6 L . . . PA 06/12/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit Flow
Escolandill | ypoq | 5 | 14444NW | NoPM findustrial landill | p, 06/12/06 | Bank Erosion NIA NIA NIA NIA none NIA NIA NIA NIA NIA NIA NIA NIA NIA
Sauive Island Gillihan Loop | Assigned | disposal permit
Escp Landfill 4409 26 :I_.4_444 NW Nq PM In_dusmal Iandf}ll PA 12/12/06 Groundwater Ongoing groundwater Amonnonng December 2007 Waiting on SCE to be to bg Waiting on SCE
Sauive Island Gillihan Loop | Assigned | disposal permit ongoing completed determined b completion
o be
] ] ] determined
Escolandiil | - jpq | g | 14444NW | NOPM [ industriallandill | p, 06/12106 | stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit
Escolandfil | ) g | 5 | 14444NW | NoPM [ industriallandfil | o, 06/12/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit Activities
Escolandiil | - jpq | g | 14444NW | NOPM [ industriallandil | p, 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Sauive Island Gillihan Loop | Assigned | disposal permit
Consolidated 3940 N Mike | PH Letter Agr for et
3295 | 28E X 9 XPA 12/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA Flow
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

. Type of . Date last Potenyal . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
COERLELE | gy || pge | SO0 Mike | PHLetter Agrfor| — p), 12/07/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA
Consolidated 3940 N Mike PH Letter Agr for . . - Waiting on SCE to be Waiting on SCE
Metco 3295 | 28E Rivergate REIE® XPA XPA 12/07/06 Groundwater Ongoing DEQ is revisiting draft SCD 6/07 completed. p Low to be completed
P Low
Consolidated 3940 N Mike PH Letter Agr for . JSCS Prescribed Waiting on SCE to be Waiting on SCE
Metco WD | 281E Rivergate Romero XPA X £207ite Sloguaty Ol Stormwater Evaluation ol completed pltcsy to be completed
Consolidated | - 3595 | 58 DI Ule || (PR LEER AR 12/07/06 B N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero XPA Activities
COmUREGS | g | pge | SON ML® || FHLEFAGE] e 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metco Rivergate Romero
PGE NW Marina Matt PH Agrfor | Completed Ozl
e 2353 |32W Way McClincy | RI/SCM (6/00) SCD 03/06/06 Translp:(l)ondlsheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Insignificant pathway; EPA reviewed
PlelE 2353 |32W I8 WS Ma_tt P A Gtz 03/06/06 Bank Erosion Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
5 Insignificant pathway; EPA reviewed
el 2353 |32W AR Ma_tt ool iz 03/06/06 Groundwater Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
Low
. Insignificant pathway; EPA reviewed
etz 2353 |32W Bhlanns Ma_tt Pl A CampEE 03/06/06 Stormwater Completed no actions Low and commented No SCM needed
Harborton Way McClincy | RI/SCM (6/00) SCD
recommended 5/04
PGE NW Marina Matt PH Agr for Completed Overwater
e 2353 | 32W Way McClincy | RI/SCM (6/00) SCD 03/06/06 Activites N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PGE NW Marina Matt PH Agr for Completed
e 2353 | 32W Way McClincy | RI/SCM (6/00) SCD 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. y Risk Overland
Time Oil 170 | 34E 10350;&"‘9 Ol Tom Roick P'e(';gel;gr' Assessmen| 12/01/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
t Flow
10350 Time Oil Pre-PH Agr s
Time Oil 170 34E Rd Tom Roick (9/96) 9" |assessmen| 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
t
Final SCM TBD;
Risk Groundwater Pathway below I,\T;e:in rs?:jg’s
Time Oil 170 34E 10350 Time Oil Tom Roick Pre-PH Agr. Assessmen|  12/01/06 (Main Tank Farm Ongoing Source Contro_l Evaluation Summer 2007 concentrauons_ of ; p Low Waiting on SCE ongoing; In-situ
Rd (9/96) t Petroleum report submitted 6/06 concern at the river; to be completed e
Plume) monitoring required prof
conducted Spring
2006
Pathway appears
Risk Groundwater incomplete to the
. . 10350 Time Oil . Pre-PH Agr. (Bell Terminal . Source Control Evaluation river; investigation Waiting on SCE
Time Oil 170 34E Rd Tom Roick| (9/96) Assestsmen 12/01/06 - Ongoing report submitted 6/06 Summer 2007 dependent on p Low to be completed
Plume) Premier Edible Oils
(ECSI # 2013)
p High
Ongoing pump & Over 25 million .
SCMs retard penta Source area pump & . treat provides gallons of Ongoing gr(_)undwalt_er
X ; Risk migration and prevent! . . . treat; insitu chemical S(cll) S| i containment; 3 groundwater pumped [T 4 LR eva}luatlon Ongoing maintenance and
. . 10350 Time Oil . Pre-PH Agr. Groundwater " . SCE submitted to] alternatives evaluation L EPA May 2004; o of ChemOx effectiveness L
Time Oil 170 34E Tom Roick| Assessmen| 12/01/06 Completed penta discharge to p High oxidation; gw to sw rounds of insitu and treated, ChemOx monitoring of pump & treat
Rd (9/96) (Penta Plume) . EPA. completed . partners responded . P TBD - one or more
t private stormwater intercept pump & N y chemical oxidation has also treated - system
with questions A additional rounds may be
outfall treat conducted through [groundwater insitu (no
P . needed
Spring '06 estimate of volume)
Risk Source Control Evaluation Pathway appears
. . 10350 Time Oil . Pre-PH Agr. . report submitted 6/06; insignificant (see Waiting on SCE
Time Oil 170 34E Rd Tom Roick (9/96) Asseslsmen 12/01/06 Stormwater Ongoing T i P ———— Summer 2007 above re:gw penta p Low to be completed
required plume)
10350 Time Oil Pre-PH Agr. RIS Overwater Source Control Evaluation P eicanent Waiting on SCE
Time Oil 170 34E Tom Roick (9/96) Assessmen| 12/01/06 Activities Ongoing report submitted 6/06 Summer 2007 sources (no spills p Low to be completed

t

reported to OERS)
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/2!

9/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
10350 Time Oil Pre-PH Agr R
Time Oil 170 34E Rd Tom Roick (9/96) qr- Assessmen| 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
t
Ciyai |35t . | 1cAforrIsSCM Qrerand
Portland various | “o', various Tom Roick 8/03) RI 12/01/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Ouitfalls : Flow
Gy 3510 IGA for RI SCM
Portland various 9 > various Tom Roick| ©103) RI 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls |
Gy 3510 IGA for RI SCM
Portland various g 2 various Tom Roick 8/03) RI 12/01/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls i
Final SCM TBD.
Ongoing SW
inspections,
. investigations of illicit
Complete_ ou_tfall ba_sm Ongoing through ) discharges,
. characterizations, site- p High . oY
Gy 3510 IGA for RI SCM specifc investigations and 2010 Waiting on SCE Senineaponicy
Portland various | various Tom Roick RI 12/01/06 Stormwater Ongoing P 9 (corresponding to | Suspected pathway p High 9 potential contributors
9.2 (8/03) source control, to be completed. . "
Outfalls R Portland Harbor to City system. Site-
recontamination 2 "
ROD) specific catch basin
assessment "
cleanouts, line
cleaning, and
implementation of
BMPs
Gy 3510 IGA for RI SCM Overwater
Portland various | =/ various Tom Roick RI 12/01/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
9.2 (8/03) Activities
OQutfalls
Gyl 3510 IGA for RI SCM
Portland various g 2 various Tom Roick| 8/03 RI 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Outfalls : (k)
. Remedial Overland
AR 704 | 36w | TPAONWSE o iafiey] Unitateral Order | =) i ™ | 11/28/06 | Transport/sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00)
complete Flow
. Remedial
ks 704 | 36w | 2LBONWSEIpo ariey| Unilateral Order | “ucion ™ | 11/28/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00)
complete
. Remedial Insignificant pathway; SCE submitted to SCM submitted
ACF. 794 | 36W TG 0 B Dan Hafley] Ut Ot Action 11/28/06 Groundwater Completed no actions Low EPA (10/04); no No SCM needed to EPA (10/04).
Industries Helens (8/00)
complete recommended comments No comments.
Completed FS
. Currently insignificant Low . proposes removal of . .
" Remedial ) SCE submitted to| N ) SCM submitted to SCM submitted
AR 794 | 3w | TPABONWSE | 1 iaey] Unilateral Order | i ™ | 1152806 | stormwater | completed LRV, SR || o EPA (10/04); no contaminated off-site| "e5 (104 “No to EPA (10/04).
Industries Helens (8/00) pipe suspected past soil potentially
complete s comments ; comments No comments.
migration pathway available for
transport to river.
ACF 12160 NW St Unilateral Order IREmEGIE Overwater
. 794 3.6W Dan Hafley| Action 11/28/06 ayer N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00) Activities
complete
. Remedial
AR 794 | 3w | TPACONWSE o Hafey] Unitateral Order | =™ | 11728106 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries Helens (8/00)
complete
. . Overland L Waiting on SCE
Premier 10400 N Mike PH Agr for . X Waiting on SCE to be to be
Edible Oils 2013 | 36E Burgard R RISCM (7/01) RI 12/07/06 Transgi)onvcsheet Ongoing Complete final phases of RI 10/07 completed -, to be((;(())n(;l%leted.
. § . Waiting on SCE
Premier 10400 N Mike PH Agr for . . X Waiting on SCE to be to be
Edible Oils 2013 | 36E Burgard R RISCM (7/01) RI 12/07/06 Bank Erosion Ongoing Complete final phases of RI 10/07 completed -, to be((;(())n(;l%leted.
Premier 10400 N Mike PH Agr for Facility dismantled
Edible Oils 2013 | 36E Burgard R RISCM (7/01) RI 12/07/06 Stormwater N/A N/A N/A e pa—_—" none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . No known current
Premier | 503 |3 | 10400N e P A i RI 12/07/06 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Edible Oils Burgard Romero RI/SCM (7/01) Activities
reported to OERS)
. § Groundwater . . Waiting on SCE
Premier 10400 N Mike PH Agr for ) . Complete data collection for LNAPL potentially "
edible oils | 2922 | 36B | Burgard Romero | RI/SCM (7/01) =l BO7ES ||(@LY WAL S - gl SCD design ooy discharging to river Pl B> eampleiE)
Corner) 2007
36i3




Table 1: DEQ Milestone Report 1212972006
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Confirmed or suspected SOUICES  of contamination to the river . -
— , , Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. g Groundwater Coordinate investigation Waiting on SCE
PETEy 2013 |36E | 10400N viie Il Ay e RI 12/07/06 | (Remaining GW | Ongoing | with Time Oil/Bell Terminal 10/07 O sy w2 to be completed,
Edible Oils Burgard Romero RI/SCM (7/01) N migration pathway determined
Issues) near property boundaries 2007
Premier 10400 N Mike PH Agr for
Edible Oils 2013 | 36E Burgard R RISCM (7/01) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Overland
Jefferson o570 | 37E EEEDIX Gkl ||[P LG AT | ooy 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Smurfit Burgard McClincy XPA (12/00) Flow
Jefferson 9930 N Matt PH Letter Agr for .
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Insignificant pathway; EPA reviewed
Jeffersqn 2371 | 3.7E SEEUR Ma_tt P LGl A ifoy XPA 03/06/06 Groundwater Completed no actions Low and commented, No SCM needed
Smurfit Burgard McClincy XPA (12/00)
recommended 10/2002
Low
Insignificant pathway; EPA reviewed
Jeffersqn 2371 | 3.7E EEEDR Ma_tt ] LSt A s XPA 03/06/06 Stormwater Completed no actions Low and commented, No SCM needed
Smurfit Burgard McClincy XPA (12/00)
recommended 10/2002
Jefferson 9930 N Matt PH Letter Agr for Overwater
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Jefferson 9930 N Matt PH Letter Agr for
Smurfit 2371 | 3.7E Burgard McClincy XPA (12/00) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5 Overland Insignificant pathway; SCE submitted to|
REEETREER) | pery | gz || EEEENWGR | Ve e ogicy NFA 06/12/06 | Transport/Sheet | Completed no actions Low EPA (3/06); DEQ
of Oregon Qil Gainer XPA
Flow recommended responds 4/06
5 Insignificant pathway;
IREEY [REEAy 2437 3.7 CRES N Ui Tqm e ogicy NFA 06/12/06 Bank Erosion Completed no actions Low N/A
of Oregon Qil Gainer XPA
recommended
5 Insignificant pathway; SCE submitted to|
REEETFEER) | pery | gz || EEEENWGR | e S e ogicy NFA 06/12/06 | Groundwater | Completed no actions Low EPA (3/06); DEQ
of Oregon Qil Gainer XPA
recommended responds 4/06
Low
5 Insignificant pathway; SCE submitted to|
REEETREER) | pery | gz || EEEENWGR | e 1P L ey NFA 06/12/06 Stormwater | Completed no actions Low EPA (3/06); DEQ
of Oregon Qil Gainer XPA
recommended responds 4/06
REEETREER) | pery | gz || EEEENWGR | Ve S eogicy NFA 06/12/06 CUEE N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
of Oregon Qil Gainer XPA Activities
REEETREER) | pery | gz || EEEENWGR | e S e ogicy NFA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
of Oregon Qil Gainer XPA
Owens-
Corning Overland . Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tgm PH Letter Agr for XPA 12/06/06 | Transport/Sheet Ongoing Visual inspection Winter 2006 Waiting on SCE to be to b_e to be completed;
Helens Gainer XPA (12/99) completed determined
(Trumbull Flow 2006
Asp)
Owens-
Corning - Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St T(.’m PH Letter Agr for XPA 12/06/06 Bank Erosion Ongoing Visual inspection Winter 2006 Waiting on SCE to be p Low to be completed,;
Helens Gainer XPA (12/99) completed
(Trumbull 2006
Asp)
Owens-
Corning Insignificant pathway; Waiting on SCE
Fiberglass 1036 |3.8W 11444 NW St Tgm PH Letter Agr for XPA 03/06/06 Groundwater Completed no actions Low to be completed;
Helens Gainer XPA (12/99)
(Trumbull recommended 2006
Asp) to be
Owens- determined
Corning . - Waiting on SCE
Fiberglass | 1036 |3.gw | 11444NWSt|  Tom JPH Letter Agrior| o, 12/06/06 |  Stormwater Ongoing Initiate stormwater Winter 2006 | Waiing on SCEtobe|  ~ to be to be completed;
Helens Gainer XPA (12/99) evaluation completed determined
(Trumbull 2006
Asp)
Owens-
Corming 11444NW St | Tom | PH Letter Agr for Overwater
Fiberglass 1036 |3.8W . J XPA 03/06/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Gainer XPA (12/99) Activities
(Trumbull
Asp)
Owens-
Corming 11444NW St | Tom | PH Letter Agr for
Fiberglass 1036 |3.8W X 9 XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Gainer XPA (12/99)
(Trumbull
Asp)
7073




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. P EPA reviewed in
Georgia Overland Insignificant pathway; "
Pacific 2370 |3ow | 12222NW G | IR LEERAT ]| oy 06/12/06 | Transport/Sheet | Completed no actions Low VED R Gl No SCM needed
. Marina Gainer XPA (10/99) provide
Linnton Flow recommended
comments
Seglais 12222 NW Tom | PH Letter Agr for
Pacific 2370 |39W X . g XPA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(inam Marina Gainer XPA (10/99)
Georgia EPA reviewed in
Pacific 2370 |3ow | 12222NW eI || LGB AN | o 06/12/06 | Groundwater | Completed Low ey LT GG Gl el NA No SCM needed NA NA NA NA NA NA N/A
i Marina Gainer XPA (10/99) provide
comments
Georais 12222 NW Tom | PH Letter Agr for
Pacific 2370 |39W X . g XPA 06/12/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
i Marina Gainer XPA (10/99)
Gecrid 12222 NW Tom | PH Letter Agr for Overwater Dolgonteurret
Pacific 2370 |3.9W 3 . J XPA 06/12/06 ayer N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Marina Gainer XPA (10/99) Activities
Linnton reported to OERS)
Georais 12222 NW Tom | PH Letter Agr for
Pacific 2370 |3.9W X . g XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
i Marina Gainer XPA (10/99)
. Overland
NWPipe | 138 |39g | 12005N Mike PH Agr for RI 12/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Burgard Romero RI/SCM (2/05) Flow
" 12005 N Mike PH Agr for .
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . Waiting on SCE
" 12005 N Mike PH Agr for . DEQ to complete review of GW suspected to be
NW Pipe 138 39E Burgard Romero RI/SCM (2/05) RI 12/07/06 Groundwater Ongoing SCE report prepared by RP Jan-07 migration pathway determined to be Zgg;pleted
to be
DEQ to complete review of . -
. 12005 N Mike PH Agr for . SCE report prepared by RP, 2007, No current SW suspected to be determined | Waiting on SCE
NW Pipe 138 39E RI 12/07/06 Stormwater Ongoing - schedule for I . to be completed
Burgard Romero RI/SCM (2/05) conduct additional - migration pathway determined
y additional SW 2007
stormwater evaluation
. 12005 N Mike PH Agr for Overwater
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 12/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. 12005 N Mike PH Agr for
NW Pipe 138 39E Burgard Romero RISCM (2/05) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Linnton Oil . Overland Insignificant pathway;
Fire Training | 1189 4 vay arina T<_>m IGA NFA 03/02/06 | Transport/Sheet | Completed no actions Low Complete
ay Gainer
Grounds Flow recommended
Linnton Oil . Insignificant pathway;
Fire Training | 1189 | 4 NIRRT o IGA NFA 03/02/06 | Bank Erosion | Completed no actions Low Complete
Way Gainer
Grounds recommended
Currently no
Linnton Oil NW Marina Tom complete pathway; Annual groundwater
Fire Training | 1189 4 " IGA NFA 03/02/06 Groundwater Completed groundwater Low Complete monitoring (conditional
Way Gainer 2 )
Grounds monitoring to confirm
plume stability Low
Linnton Oil . Insignificant pathway;
Fire Training | 1189 4 Bhlanns Tqm IGA NFA 03/02/06 Stormwater Completed no actions Low Complete
Way Gainer
Grounds recommended
Linnton Oil NW Marina o . No known current
Fire Training | 1189 4 X IGA N/A 03/02/06 L N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way Gainer Activities
Grounds reported to OERS)
LI Il NW Marina Tom
Fire Training | 1189 4 X IGA N/A 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Way Gainer
Grounds
Likely dock
. . Overland . - engineering
Schnitzer 2355 | 4.1E 12005 N Mike PH Agr for RI 12/07/06 | Transport/Sheet | Not Started To be determined 10/07 Waiting on SCE to be to b? Waiting on SCE improvements to
Burgard Burgard Romero RI/CSM (3/00) completed determined to be completed
Flow capture sheet flow
stormwater
Schnitzer 12005 N Mike PH Agr for . . . . Waiting on SCE to be to be Waiting on SCE
Burgard 2355 | 4.1E Burgard Romero RICSM (3/00) RI 12/07/06 Bank Erosion Ongoing Additional sampling needed 10/07 completed determined to be completed
Schnitzer 12005 N Mike PH Agr for . . - . to be Waiting on SCE
Burgard 2355 | 41E Burgard Romero RICSM (3/00) RI 12/07/06 Groundwater Ongoing ongoing monitoring 10/07 Waiting on F?im be| determined obe to be completed 5of3
complete €




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/2!

9/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
determmed
ongoing monitoring - RP developing &
. . engineering improvements . - implementing BMPs
Schnitzer 2355 | 4.1E 12005 N Mike PH Agr for RI 12/07/06 Stormwater Ongoing have been built but 1/08 Waiting on SCE to be to b_e Waiting on SCE for stormwater.
Burgard Burgard Romero RI/CSM (3/00) ” - completed determined to be completed
additional monitoring Others yet to be
needed determined
Schnitzer 12005 N Mike PH Agr for Overwater . Waiting on SCE to be to be Waiting on SCE
Burgard 2385 | 41k Burgard Romero RI/CSM (3/00) RI 12/07/08 Activities Not Started To be determined 10007 completed determined to be completed
Schnitzer 12005 N Mike PH Agr for
Burgard 2355 | 4.1E Burgard Romero RICSM (3/00) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Kinder A Overland
Morgan (Aka | 1096 |4.2w | 11400NWSt | Mike P A Tl RI 12/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Romero RI/SCM (6/00)
GATX) Flow
L 11400NW St | Mike PH Agr for Waiting on SCE tobe|  to be Waiting on SCE
Mog:_r;)?;ka 1096 |[4.2wW Helens R RISCM (6/00) RI 12/07/06 Bank Erosion Ongoing To be determined 2007 completed -, to be complete
LNAPL seeps on Interim LNAPL
Kinder . Complete nature & extent in shoreline and . removal and
Morgan (Aka [ 1096 |4.2W HEROINYY i Vile RlLanton RI 12/07/06 Groundwater Ongoing RI; RP will conduct IRAM 3/07 dissolve petroleum p High VETTlAE) G SfElE groundwater pump
Helens Romero RI/SCM (6/00) . X " . . to be complete h
GATX) effectiveness evaluation likely discharging to and treat system in
river . operation
p High
Kinder A 5 3 s -
Morgan (Aka | 1096 |4.2w 11400 NW St Mike PH Agr for RI 12/07/06 SRR Ongoing Catch basin sampllljg & 10/07 Waiting on SCE to be to bg Waiting on SCE
GATX) Helens Romero RI/SCM (6/00) stormwater sampling completed determined to be complete
bl 11400 NW St |  Mike PH Agr for Overwater
Morgan (Aka [ 1096 |4.2W 9 RI 12/07/06 ayer N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
GATX) Helens Romero RI/SCM (6/00) Activities
Kinder GW treatment system &
11400 NW St Mike PH Agr for . oil/water separator on Waiting on SCE to be Waiting on SCE
Mogg/’:\_r;)&fka WD || 42 Helens Romero RI/SCM (6/00) Rl A0S ey Ongoing NPDES - Evaluate existing ooy completed plew to be complete
data set
. Overland
TEIRENS | oeps | age || PR g Blaonioy RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 1 Lombard Gainer RI/SCE Flow
Terminal 4 11040 N Tom PH Agr for Pending EPA [ SCM necessary; coordinate SOt ety Waiting on SCE | Bank cap design review
Slip 1 ZED || 48E Lombard Gainer RI/SCE Rl A0S el et Review with T4 Early Action implgzzate d Py (s EamlE [l to be completed by 1st gtr. 2007
Preliminary
Terminal 4 11040 N Tom PH Agr for . . . determination that Waiting on SCE
Slip 1 2356 | 4.3E LG Gainer RISCE RI 12/06/06 Groundwater Ongoing RI data review Spring 2007 pathway is p Low o High to be completed
insignificant
Terminal 4 11040 N Tom PH Agr for Evaluation report submited SOy Waiting on SCE to be to be Waiting on SCE
! 2356 | 43E 0 9 RI 12/06/06 Stormwater Ongoing P development, 9 € 9
Slip 1 Lombard Gainer RI/SCE completed determined to be completed
Summer 2007
5 No known current
TREIL | ey || gpe | OHON o] ghlidonicd RI 03/06/06 B N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 1 Lombard Gainer RI/SCE Activities
reported to OERS)
Terminald |- p56 | 43 | 11040N lon PH Agr for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 1 Lombard Gainer RI/SCE
Independent removal
. Overland SCM addressed this . of two small upland . . . .
Linnton 10504 NW St Matt PH Letter Agr for XPA . EPA reviewed Received review Received review
Plywood 2373 |46 W . McClincy XPA (3/01) completed 03/13/06 | Transport/Sheet | Completed potentially complete Low eyl source areas aqd 8/29/03 8/29/03
Flow pathway offsite disposal in
2002 and 2003
. Insignificant pathway; . . . . .
Linnton 10504 NW St Matt PH Letter Agr for XPA . . EPA reviewed Received review Received review
Plywood 2 || o Helens McClincy XPA (3/01) completed ety el et Clomplsiizd] D BRI Lexy and commented (Mto SO izt 8/29/03 8/29/03
recommended
. Insignificant pathway; . . . . .
Linnton 10504 NW St Matt PH Letter Agr for XPA . EPA reviewed Received review Received review
Plywood 2 || o Helens McClincy XPA (3/01) completed ety Crizuiitle Clomplsiizd] D BRI Lexy Low and commented (Mo SO izt 8/29/03 8/29/03
recommended
Linnton 10504 NW St Matt PH Letter Agr for XPA S (e, EPA reviewed Cligellity SENTEET Received review Received review
Plywood 2 | 8 Helens McClincy XPA (3/01) completed ety ST Compllsiizd] D BRI Lexy and commented BMRS gnd 8/29/03 8/29/03
recommended monitoring
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/2

9/2006

Confirmed or suspected SOUICES  of contamination to the river . -
pTp—— Em—— Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Ite iInformation roject status
Type of Potential Basis for determination that source control is
River a |},eiment Project Date last contaminant Status of Maior SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# mile Address DEQ PM diregtin source Stajtus modified migration SCE ! completed completing SCE - review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. Insignificant pathway; . . . . .
Linnton 10504 NW St Matt PH Letter Agr for XPA Overwater § EPA reviewed Received review Received review
pywood | 2373 [48W | " iiciens McCliney | xPA (3101) | completed | 232306 Activities Cesliee relc-lgn?ri:r?dse q Loy and commented Mo el eee ) 8/29/03 8/29/03
Linnton 10504 NW St Matt PH Letter Agr for XPA
Plywood 2373 |46 W . McClincy XPA (3/01) completed 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A
Terminal 4 10400 Judgment for orenand N/A - see Bank Erosion and
" 272 46E Tom Roick| g RD/RA 12/01/06 | Transport/Sheet N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 3 Lombard RD/RA (4/04) Flow Stormwater pathways
Pencil pitch investigation at Pencil Pitch Report|Pencil pitch observed
Ternjmal & 272 46 E ey Tom Roick Dl RD/RA 12/01/06 Bank Erosion Ongoing the "River Bank Area" and subr_n_ltted S a_nd AL de_tected in p Low Weridlig @ SEl=
Slip 3 Lombard RD/RA (4/04) “Slip Bank Area” additional work [river bank soils above to be completed
P required TBD PECs
Complete pathway - EPA reviewed Bank excavation and Bank excavation and Zéza?amﬂl;ﬁrg;f i
Terminal 4 10400 . Judgment for remedy . backfill remedial EPA reviewed and backfill remedial X NAPL recovery and
Slip 3 T2 || SOE || e [T ppmaen | FRRA | 200D || Geumesr || Conplied recommended and PRI i | G action, NAPL | commented, 2/2003 |  action (BEBRA) |"€Moved; 30-2gallons | v i ongoing
. 2/2003 . NAPL recovered to
implemented recovery, monitoring 11/04 date
Terminal 4 10400 . Judgment for . Stormwater sampling Complete pathway; Waiting on SCE
Slip 3 212 | 4B6E | | gnparg | TOMROICKE pojra ai0s) | RPIRA | 12/01/06 ST Ongoing proposed for 2006/2007 | Summer 2007 BMPs in place BlEd to be completed
. N/A - Historic releases to be
Terminald 4 =005 | 46 E 10400 — | pojo|  Judgmentfor - ppea | 12001006 OERTEEr N/A addressed by the in-water N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Slip 3 Lombard RD/RA (4/04) Activities .
T4 Early Action
Te’snl?g'g' | 22 |ase| (290 f1om Roick ;‘I‘D“/%”;e(';‘,é% RDIRA | 12/01/06 Other N/A N/A NIA N/A none NIA NIA NIA N/A NIA NIA NIA N/A NIA NIA
UPRR St Pre-PH VCP Overland
Johns Tank | 2017 | 4.6 E |6908 N Roberts| Tom Roick]| GGET AT NFA 03/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm 9 Flow
UARREL Pre-PH VCP
Johns Tank | 2017 | 4.6 E |6908 N Roberts| Tom Roick| Letter Agr NFA 03/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm
. SCM submitted
UPRR St bre.PH VCP Insignificant pathway; Sépiszbm'ggg 4“’ to EPA April
Johns Tank 2017 | 4.6 E |6908 N Roberts| Tom Roick| GGET AT NFA 03/07/06 Groundwater Completed no actions Low s copmments ’ No SCM needed 2004, no
Farm 9 recommended . comments
Low received h
received
UPRR St Pre-PH VCP Insignificant pathway; SECPEAs:bmlggg ;0
Johns Tank | 2017 | 4.6 E {6908 N Roberts| Tom Roick GGET AT NFA 03/07/06 Stormwater Completed no actions Low - copmments : No SCM needed
Farm 9 recommended "
received
UPRR St
Johns Tank | 2017 | 4.6 E 6908 N Roberts| Tom Roick P[Zfe"r' X;P NFA 03/07/06 i"cem""i’t‘i"etzr N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm
UARRE Pre-PH VCP
Johns Tank 2017 | 4.6 E |6908 N Roberts| Tom Roick Letter Agr NFA 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Farm
Port of
Portland Auto Tom Pre-PH DEQ/Port Sz
S A 2642 | 5.0 E |10400 Lombard @iy 1GA (11/00) NFA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
v Flow
(ASA)
Port of P )
Insignificant pathway; EPA reviewed
Portland Auto| - 5645 | 50 £ 10400 Lombard| °T  |Pre-PH DEQPort) iy 03/06/06 | Bank Erosion | Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
recommended 6/04
(ASA)
Port of P )
Insignificant pathway; EPA reviewed
Portland Auto| 5645 | 50 £ 10400 Lombard| 1°T  |Pre-PH DEQPort)\py 03/06/06 | Groundwater | Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
(ASA) recommended 6/04
PG G Insignificant pathway; Lo EPA reviewed
Portland Auto| 5645 | 50 £ 10400 Lombard| 1°T  |Pre-PH DEQPort) ) 03/06/06 Stormwater | Completed no actions Low and commented No SCM needed
Storage Area Gainer IGA (11/00)
recommended 6/04
(ASA)
RE No known current
Portland Auto| - 5515 | 5 £ |10400 Lombard| O™  |Pre:PHDEQPort) oy 03/06/06 A N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Storage Area Gainer IGA (11/00) Activities
reported to OERS)
(ASA)
Port of
Z‘I’O”r:g: :r”;;’ 2642 | 5.0 E 10400 Lombard GT;i’r:';r P'QI'GPAH 8583;0“ NFA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(ASA)
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES

of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

. Type of . Date last Potenjual . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
9420 NW St Mike VCP Agr for Overland
Exxon Mobil 187 |51W Remedial Action | RD/RA 06/12/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Romero
(5/02) Flow
9420 NW St |  Mike koo
Exxon Mobil 137 |51W Remedial Action | RD/RA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Helens Romero (5/02)
Operating air sparge Operating air sparge
DEQ issued a & SVE system. Possiblility only if & SVE system. Sytem inspection
9420 NW St Mike VCP Agr for CEEErTBa ROD in 1997 DEQ issued a ROD in Expansion of air | remedy is shown not| Expansion of air a enior? ] :
Exxon Mobil 137 [51W Mt R Remedial Action RD/RA 06/12/06 Groundwater Completed e s - High requiring 1997 requiring sparge system to be protective and sparge system effectinness ;110nit0rin
(5/02) piete p 4 groundwater groundwater treatment | (1/2005) - RP has 1 | altenative remedial | (1/2005) - RP has 1 - 9
treatment yr. to demonstrate | action is proposed | yr.to demonstrate 9
High protectiveness. protectiveness.
DEQ negotiating with -
. VCP Agr for s L Waiting on SCE
Exxon Mobil 137 |51W SNy R M Remedial Action | RD/RA 12/12/06 Stormwater Not Started G (R ey Ve D U Wit @ SEI= o i © b_e to be completed.
Helens Romero to enter Portland Harbor schedule. completed determined
(5/02) 2006
Cleanup Agreement
. VCP Agr for No known current
ExxonMobil | 137 [saw | 942ONWSt | Mike oo ciialaction | RDRA | oeiizioe |  Overwater N/A N/A N/A sources (spills none N/A N/A N/A NIA N/A N/A N/A N/A N/A N/A
Helens Romero Activities
(5/02) reported to OERS)
. VCP Agr for Other - current L L
Exxon Mobil 137 |51W SNy &R LD Remedial Action | RD/RA 06/12/06 |NPDES permitted| Not Started To be determined Mo @I W e ST 52 Lo b_e Wl e Sei=
Helens Romero . schedule completed determined to be completed.
(5/02) discharge
Ollympic
Pipeline 9420 NW St Mike Overland
Portland 3342 | 5.2wW ICP XPA 06/12/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P Helens Romero
Facility within Flow
ExxonMobil
Ollympic
Pipeline 9420 NW St |  Mike
Portland 3342 | 5.2wW ICP XPA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P Helens Romero
Facility within
ExxonMobil
g:gxﬁ: Insignificant pathway; Conducted soil
Portland 3342 | 5.2wW 9420 NW St Mike ICP XPA 06/12/06 Groundwater Completed no actions Low Wamng_ on. SCE removal fol!oyvlng.
P Helens Romero completion; 2007 petroleum spill in mid
Facility within recommended 1990s
ExxonMobil to be
Ollympic determined
Pipeline 9420 NW St |  Mike Dependent upon Waiting on SCE tobe|  to be Waiting on SCE
Portiand | 3342 | 52w IcP XPA 12/12/06 Stormwater Ongoing p pon Fall 2007 9 € 9 .on
Facility within Helens Romero groundwater conditions completed Fall 2007. | determined completion; 2007
ExxonMobil
Ollympic
Pipeline 9420 NW St | Mike Overwater
Portland 3342 | 5.2wW ICP XPA 06/12/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P Helens Romero Activities
Facility within
ExxonMobil
Ollympic
Pipeline .
Portland 3342 | 5.2wW 9420 NW St Mike ICP XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PN Helens Romero
Facility within
ExxonMobil
" Overland
BP Terminal 9930 NW St Tom PH Agr for
22T (ARCO) 1528 [53W Ml Gainer RISCM (6/00) RI 03/06/06 TransE(ILerISheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
BP Terminal 9930 NW St Tom PH Agr for .
22T (ARCO) 1528 |53 W Mt o RISCM (6/00) RI 03/06/06 Bank Erosion N/A No Bank -concrete sea wall N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
BP Terminal 9930 NW St o PH Agr for AT e &0 d'?;:sh%gdur?;i Waiting on SCE alternatives evaluation |Hydraulic control and| SCD submitted to Hydraulic Control 700 linear feet of Additional sheetpile
1528 (53 W " g RI 12/06/06 Groundwater Ongoing 9 Fall 2007 5 phas p High 9 completed 7/2004 for on | GW pump & treat EPA 6/2004, no system installed plume controlled at | barrier wall proposed for | ongoing effectiveness monitoring
22T (ARCO) Helens Gainer RI/SCM (6/00) assessment potentially reaching to be completed X . ! . .
- p High site GW system comments received 1/2005 riverbank Summer 2007 installation
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yP . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
BP Terminal 9930 NW St Tom PH Agr for . Sampling stormwater Waiting on SCE to be to be Waiting on SCE
22T (ARCO) 7S || W Helens Gainer RI/SCM (6/00) Rl £20Ee SETETE Sugeing system ST AT completed determined to be completed.
. No known current
EPVEOIE | o || ey || CEUNWEE || e P A Tl RI 03/06/06 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
22T (ARCO) Helens Gainer RI/SCM (6/00) Activities
reported to OERS)
BP Terminal 9930 NW St Tom PH Agr for
22T (ARCO) 1528 |53 W Ml Gainer RISCM (6/00) RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
removal of 20 cubic
. . Port of Portland
Mar Com . Overland overland soil EPA reviewed . N yards of sandblast . .
Marine (N 2350 | 5.6E SRON LD auRoIion RD/RA 12/07/06 | Transport/Sheet | Completed transport suspected Medium and commented S eyaluatlon grit and soil; DEQ SPRACSUEEE i) 2007 co_ndemlng property, P
Bradford Romero | RI/SCM (11/01) o completed in 2004 X . approved 2004 will conduct soil removal
Parcel) Flow migration pathway 2004 issues SCD in ; .
as prescribed in ROD
5/2004
Mar Com Deferred Deferred
. 8790 N Mike PH Agr for . . No current investigation of beach to be Waiting on SCE investigation of
MF?:rr::eel()N 2 || B6E Bradford Romero | RI/SCM (11/01) IR 22007108 EagdEesion floiStaited cleiceleinined schedule, 2007 to Mar Com South determined to be completed beach to Mar Com
Parcel South Parcel
Mar Com . Insignificant pathway; EPA reviewed
Marine (N 2350 | 5.6 E sr;?i?o,:‘ d Rz/lr:_lfeero RI /ZF({:I\A/Ig(r:LﬁLo/[Jl) RD/RA 12/07/06 Groundwater Completed no actions Low : and commented N/A
Parcel) recommended Medium 2004
Mar Com . Insignificant pathway; EPA reviewed
Marine (N 2350 | 5.6E FADR ke Pl gy s RD/RA 12/07/06 Stormwater Completed no actions Low and commented N/A
Bradford Romero | RI/SCM (11/01)
Parcel) recommended 2004
Mar Com A
. 8790 N Mike PH Agr for Overwater
MS;II:;I()N 2350 | 5.6E Bradford Romero | RI/SCM (11/01) RD/RA 12/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Mar Com ’
Marine (N 2350 | 5.6E FADR ke Pl g s RD/RA 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Parcel) Bradford Romero | RI/SCM (11/01)
. . Overland N/A, releases from USTSs,
Brix Maritime | 3¢, | 57y | 9030NWSt | Dana PH Agr for RI 06112106 | Transport/sheet N/A site is entirely paved and/or N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(aka Foss) Helens Bayuk RI/SCM (5/02)
Flow developed
. - N/A, releases from USTs,
BrixMaritime | 5364 | 57w | 9030NWSt | Dana PH Agr for RI 06/12/06 | Bank Erosion N/A  |heavily armored with rip-rap, N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(aka Foss) Helens Bayuk RI/SCM (5/02) I .
no significant habitat
Continue monitoring;
Brix Maritime 9030 NW St Dana PH Agr for . compile available site data . to be Waiting on SCE
(aka Foss) 2364 | 57W Helens Bayuk RI/SCM (5/02) RI 06/12/06 Groundwater Ongoing for Rl and source control Fall 2007 Pathway is complete determined to be completed.
evaluation to be
determined
N/A, relases from USTs,
Brix Maritime 9030 NW St Dana PH Agr for BMPs have been . to be Waiting on SCE
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 06/12/06 Stormwater N/A implemented, City does not Fall 2007 To be determined determined to be completed N/A N/A N/A N/A N/A N/A N/A N/A N/A
require storm water permit
. - No known current
BrixMaritime | 56, | 57y | 9030NWSt | Dana PH Agr for RI 06/12/06 Overwater N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(aka Foss) Helens Bayuk RI/SCM (5/02) Activities
reported to OERS)
Brix Maritime 9030 NW St Dana PH Agr for
(aka Foss) 2364 [5.7W Helens Bayuk RISCM (5/02) RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Overland flows down
. . Overland concrete shipway and . Waiting on SCE
Mar Com (S 2350 | 5.8E 790N Mike Negotiating PH RI 12/07/06 | Transport/Sheet Ongoing across large unpaved site 10/07 Waiting on SCE to be to b.e to be completed
Parcel) Bradford Romero Agr completed determined :
Flow areas need to be in 2007
investigated
. - Investigation must include - Waiting on SCE
MarCom (S | o35, | 58E 790N Mike | Negotiating PH RI 12/07/06 | Bank Erosion Ongoing North Parcel bank and No current | Waiting on SCE tobe|  ~ fo be to be completed
Parcel) Bradford Romero Agr schedule, 2007 completed determined :
beach in 2007
. - . . . Waiting on SCE
Mar Com (S 2350 | 58E 8790 N Mike Negotiating PH RI 12/07/06 Groundwater Ongoing Need to determine N&E in 1007 Waiting on SCE to be to bg to be completed
Parcel) Burgard Romero Agr RI completed determined :
1o be in 2007
determined
. - . . . Waiting on SCE
Mar Com (S 2350 | 5.8E 8790 N Mike Negotiating PH RI 12/07/06 Stormwater ongoing Need to determine N&E in 10007 Waiting on SCE to be to bg to be completed
Parcel) Bradford Romero Agr RI completed determined in 2007
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12/29/2006

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Confirmed or suspected SOUICES  of contamination to the river . -
pTp—— Em—— Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Ite Information roject status
Type of Potential Basis for determination that source control is
River a |},eiment Project Date last contaminant Status of Maior SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# mile Address DEQ PM diregtin source stajtus modified migration SCE ! completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. - Need to complete N&E in . Waiting on SCE Floating dry dock
Mar Com (S 2350 | 5.8E 8790N Mike Negotiating PH RI 12/07/06 Ovefvy_ater Ongoing RI; no current overwater 2007 Waiting on SCE to be to b? to be completed sold in 2004, and
Parcel) Bradford Romero Agr Activities A N completed determined . X
activities only historic in 2007 removed from site
MaF[aCrc";") S| 2350 |s58E Bsr;?j?o':‘ ’ R(’;"r'r"‘:ro Nego‘fgr"g PH RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
contaminated over SCE submitted tof Dig and haul soil " Soil removed 08/05; | 1,150 cubic yards of 5 -
. Overland . I . . L SCM submitted to N N y SCM completion | Instituional control for cap
Manne 2352 | 5.8W G LY Mark Pugh PPA RD/RA 03/03/06 Transport/Sheet | Completed g cnt_ena in Low EFATRNOL, M) | ElEmEES QU o coptamlpatlon, EPA 9/2004, no Seiecter S 2 LIS S.O'I remc?ved complete, report pending 11/05 report pending; and building will be
Finance Helens soil potentially comments completed 2004 capping with clean . capped with building | (estimated); report . .
Flow 5 " 5 g comments received = i spring 2007 required.
susceptible to runoff received. fill and/or building and/or clean fill pending
Marine 8444 NW St Mgl ety ?E(;i SS)l;g(r)?IOtdef alternatives evaluation
" 2352 | 58W Mark Pugh PPA RD/RA 03/03/06 Bank Erosion Completed no actions Low ) No SCM needed
Finance Helens e comments completed 2004
received.
Marine 8444 NW St S (e ?Eiisgl;lg(rlrl](l)t:le(:\lf alternatives evaluation
. 2352 |58W Mark Pugh PPA RD/RA 03/03/06 Groundwater Completed no actions Low . No SCM needed
Finance Helens e d— comments completed 2004
received.
Low
B Gl D S Storm drain system was
Wy SEMTAlAE installed in MZly 2006; 2 SED Bl
WS 2352 | 58w | EH4ANWSE 1y Pugh PPA RD/RA | 03/03/06 Stormwater Ongoing Quetiisity Sl ez Feb 2007 SIS a Low N/A N/A storm water sampling Sulbilic) 1y
Finance Helens sampling beginning 6/06 Insignificant pathway; spring/winter
events complete. 1 more
One more round to . 2007.
be completed p 9-
. No known current
F'\I":a'::‘:e 2352 |58W 84‘::‘9"::’1\2 St | Mark Pugh PPA RD/RA | 03/03/06 Cz\"cetw""i’;‘;' N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
reported to OERS)
;\i’lﬂ:{fe 2352 |58W 84‘:;"::?; &L Mark Pugh PPA RD/RA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
i . Negotiating
EPA lead; Negotiating Overland .
US Moorings | 1641 6.2 8010 NW St. Kristine | Federal Facilities Fe‘???"" 12/12/06 | Transport/Sheet N/A No current Waiting on SCE to be to b.e NA
Helens Rd. Facilities schedule. completed determined
Koch Agreement Flow
Agreement
. - Negotiating
EPA lead; Negotiating .
US Moorings | 1641 6.2 8010 NW St. Kristine | Federal Facilities Fe‘???"" 12/12/16 Bank Erosion Not Started No current Waiting on SCE to be to b_e NA
Helens Rd. Facilities schedule. completed determined
Koch Agreement
Agreement
X - Negotiating
EPA lead; Negotiating .
US Moorings | 1641 6.2 8010 NW St. Kristine | Federal Facilities Fe‘???"" 12/12/06 Groundwater Not Started No current Waiting on SCE to be to b_e NA
Helens Rd. Facilities schedule. completed determined
Koch Agreement
Agreement to be
X - Negotiating determined
EPA lead; Negotiating .
US Moorings | 1641 6.2 8010 NW St. Kristine | Federal Facilities Fe‘???"" 12/12/06 Stormwater Not Started No current Waiting on SCE to be to b_e NA
Helens Rd. Facilities schedule. completed determined
Koch Agreement
Agreement
i - Negotiating
EPA lead; Negotiating .
US Moorings | 1641 | 62 | 8OIONWSL | % iine | Federal Faciliies| €96 | 12112/06 Overwater |\ siarted No current | Waiting on SCE tobe| to be NA
Helens Rd. Facilities Activities schedule. completed determined
Koch Agreement
Agreement
- Negotiating
EPA lead; Negotiating .
US Moorings | 1641 6.2 8010 NW St. Kristine | Federal Facilities Fque(al 12/12/06 Other Not Started No current Waiting on SCE to be to b? N/A
Helens Rd. Facilities schedule. completed determined
Koch Agreement
Agreement
Crawford 84248 N Tom PH Letter Agr for Overland Waiting on SCE to be to be Waiting on SCE
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 06/12/06 TransE?onv(/Sheet Ongoing See Stormwater Pathway Summer 2007 completed determined completion
RP removed black
sand from beach and
bank in 10/01.
Crawford 84248 N Tom PH Letter Agr for . . . No current Waiting on SCE to be to be To be Residual
Street Corp 2363 | 63E Crawford Gainer XPA (11/99) XPA 12/06/06 Bank Erosion Ongoing To be determined schedule completed determined determined contamination exists
on beach. Bank was
replaced with clean
fill.
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control

Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Insignificant pathway; .
S(I:r';‘e"“'fg;‘: 2363 | 63E g:‘:v‘:fu :\é Gz‘;;lf PHX'E,e:(elr ﬁgg;m xPA | 030606 | Groundwater | Completed no actions Low to be szug;g I‘;'I‘i:nCE
P recommended determined P
Crawford 84248 N Tom PH Letter Agr for . Storm water sampling per Waiting on SCE to be to be Waiting on SCE
Street Corp 2363 | 63E Crawford Gainer XPA (11/99) XPA 12/06/06 Stormwater Ongoing JSCs Summer 2007 completed determined completion
Crawford 84248 N Tom PH Letter Agr for Overwater
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Crawford 84248 N Tom PH Letter Agr for
Street Corp 2363 | 6.3E Crawford Gainer XPA (11/99) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gasco (NW 7900NW St | Dana | Pre-PHVCP Agr Overland
84 6.4 W g RI 12/19/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Natural) Helens Bayuk for RI/FS (8/94) Flow
Coordinate Bank Source . -
Gasco (NW 7900 NW St Dana Pre-PH VCP Agr . . . L i TBD, pending . . Waiting on SCE
Natural) 84 6.4 W Mt Bayuk for RIES (8/94) RI 12/19/06 Bank Erosion Ongoing Control with antlt_:lpated in BEQSTeview Pathway is complete p High to be completed.
water action
s Field Pilot 2006/Source
EEsE (LY 84 6.4 W B0 MY & IDEE PP YELP Aty RI 12/19/06 Groundwater Completed Pathway is complete High Wl e Sei= Control Alternatives
Natural) Helens Bayuk for RI/FS (8/94) to be completed. y
Evaluation March 2007
Conduct catch basin High
sediment
g sampling/screening for site L
CEEDWNY | g | gayy| TEONMWEE || BERR | FEEACR A RI 12/19/06 Stormwater Ongoing COl plus PCBs & Winter 2007 | Pathway is complete Bl Wl e Sel=
Natural) Helens Bayuk for RI/FS (8/94) determined to be completed.
phthalates, & follow-up
stormwater monitoring per
JSCs
No known current
Cesmo@W | g | gagy| WM | R | PEEHVER A oy 12/19/06 Oy N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Natural) Helens Bayuk for RI/FS (8/94) Activities
reported to OERS)
Gasco (NW 7900 NW St Dana Pre-PH VCP Agr Other . Review draft permit " . to be Waiting on SCE
Natural) E SR Helens Bayuk for RI/FS (8/94) &l L2800 NPDES Permit Sugeing standards Wit 20 PEITEY (5 TS determined to be completed.
Gasco Joint Order NW
(Siltronic Dana Natural and Ozl
183 6.6 W | 7700 NW Front . . RI 12/19/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Operable Bayuk | Wacker Siltronic Flow
Unit). (10/00)
Gasco Joint Order NW . .
f " RI proposal submitted 11/06(  TBD, pending s -
(it 183 6.6 W | 7700 NW Front [DENE) Naturalland . RI 12/19/06 Bank Erosion Ongoing to further characterize MGP | DEQ's review of RI WG SO 3 o b? Welilig @ EEl=
Operable Bayuk | Wacker Siltronic N completed determined to be completed
Unit) (10/00) waste in uplands Proposal
Gasco Joint Order NW Waiting on SCM .F.Ield Pllot,_shorellne
(Siltronic Dana Natural and alternatives drllllng/sgmpllng, Yl
183 6.6 W | 7700 NW Front . . RI 12/19/06 Groundwater Completed Pathway is complete High . RI to inform Source
Operable Bayuk [ Wacker Siltronic evaluation to be R
. Control Alternatives
Unit). (10/00) completed, 2007 .
Evaluation
Complete stormwater
system evaluation, conduct
Gasco Joint Order NW sediemnt - Waiting on SCE
(Siltronic Dana Natural and . sampling/screening for site Waiting on SCE to be Hig
Operable 183 6.6 W | 7700 NW Front Bayuk | wacker Siltronic RI 12/19/06 Stormwater Ongoing COl plus PCBS & Fall 2007 completed p Low to be Z%rggleted,
Unit). (10/00) phthalates, & follow-up
stormwater monitoring per
JSCS
Gasco Joint Order NW
(@liians 183 | 6.6W |7700 NW Front| D2m@ Mt an) RI 12/19/06 CUEE N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Operable Bayuk [ Wacker Siltronic Activities
Unit). (10/00)
Gasco Joint Order NW 5 5 "
. 8 Further investigate COI TBD, pending -
(liwilto 183 6.6 W | 7700 NW Front [DERE Naturalland . RI 12/19/06 ey Aletire Ongoing contributions to Doane DEQ's review of RI| Pathway is complete p Med VI I Eld=
Operable Bayuk | Wacker Siltronic Creek N to be completed
Unit). (10/00) Crk/OF-22C during RI Proposal
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report 1212972006

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

. Type of . Date last Potenjual . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
e Joint Order
8 8 issued to NW . Waiting on SCE
(Gliiwilto 183 6.6 W | 7700 NW Front [DERE Natural and RI 12/19/06 it NPDES Completed RevVcH) & ujpitliz PIDIES Winter 2007 Pathway is complete Low to be completed,
Operable Bayuk " . permit permit as needed
Unit) Wacker Siltronic 2007
. (10/00)
Sl Cllig: Dana Ozl N/A, subsurface releases
TCE 183 6.5 W | 7200 NW Front VCP Order (2/04) RI 12/19/06 | Transport/Sheet N/A p N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
o Bayuk from UST system
Investigation Flow
Sliile S Dana N/A, subsurface releases
TCE 183 6.5 W | 7200 NW Front VCP Order (2/04) RI 12/19/06 Bank Erosion N/A ? N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
P Bayuk from UST system
Investigation
. q Final SCMs TBD, SCM
Siltronic Corp. Complete uplands RI - " !
TCE 183 | 6.5W 7200 NW Front DEE VCP Order (2/04) RI 12/19/06 Groundwater Ongoing (projected Spring 2007) and Fall 2007 Pathway is complete p High Wil €I SEl= pllo.t SHELY (_en_han(_:ed
I Bayuk y to be completed bioremediation) is
Investigation source control evaluation N
ongoing
p High
Complete stormwater
system evalaution, conduct . .
S : " : Contaminated river
Siltronic Corp. e sedimentsampling/screening o ———— whe Waiting on SCE
TCE 183 6.5 W | 7200 NW Front VCP Order (2/04) RI 12/19/06 Stormwater Ongoing for site COI plus PCBs & Fall 2007 L N 9
C Bayuk northern facility determined to be completed
Investigation phthalates, & follow-up
o outfall (Area 2)
stormwater monitoring per
JSCs
Siltronic Corp. BET e
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 12/19/06 Activites N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation Y/
Siltronic Corp. BET
TCE 183 6.5 W | 7200 NW Front Bayuk VCP Order (2/04) RI 12/19/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Investigation Y/
. . Overland Insignificant pathway; Waiting on SCE
Willamette 2066 | 6.8E Footof N Kevin PH Agr for RI 12/18/16 | Transport/Sheet | Completed no actions Low to be completed,
Cove Edgewater Parrett RI/SCM (11/00)
Flow recommended 2006
X . . Waiting on SCE
Willamette Foot of N Kevin PH Agr for . . Complete second round of Waiting on SCE to be to be
Cove 2066 | 6.8E Edgewater Parrett RI/SCM (11/00) RI 12/18/16 Bank Erosion Ongoing bank sampling June 2007 completed determined tobe z(())rggleted,
" . . - Waiting on SCE
Willamette 2066 | 6.8 E Foot of N Kevin PH Agr for RI 12/18/16 Groundwater Ongoing Continue g_rot_mdwater December 2007 Waiting on SCE to be to bg to be completed,
Cove Edgewater Parrett RI/SCM (11/00) monitoring completed determined to be 2006
determined
Willamette Foot of N Kevin PH Agr for No site-related
Cove 2066 | 68E Edgewater Parrett RI/SCM (11/00) RI 12/18/16 Stormwater N/A NA stormwater outfalls none NA
Willamette Foot of N Kevin PH Agr for Overwater No current source;
Cove 2066 | 6.8E Edgewater Parrett RISCM (11/00) RI 12/18/16 Activities N/A N/A N/A likely historic sources none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. . Other - in river S . . . Source removal .
Willamette 2066 | 6.8E Foot of N Kevin PH Agr for RI 12/18/16 (beach area Completed Suspected migration Medium EPA reviewed | alternatives evaluation completed in river deferred to in-water
Cove Edgewater Parrett RI/SCM (11/00) pathway and commented completed 2004 RI
removal) 10/2004
Rhone 6200 NW St Pre-PH Order for Qrerand
155 6.9 W Tom Roick| RI 12/01/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Poulenc Helens RI (1999) Flow
Rlong 155 [6ow | SPOONWSL |1y pojck| Pre-PH Orderfor) ) 12/01/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Poulenc Helens RI (1999)
. Interim measures 3
Groundwater Arkema shoreline wells; oy - schedule for completing
RIEIS 155 6.9 W SR S Tom Roick B RHIOegion RI 12/01/06 | (plume discharge Ongoing Siltronic wells; SCE Report pannedipl .07’ Pathway is complete p High Wk G S0 draft evaluation report:
Poulenc Helens RI (1999) . X - | SCE Report Winter to be completed " ¥
to river) and Alternatives Analysis . Winter '08
Groundwater Interim SCMs Fall
Rhone 6200 NW St . Pre-PH Order for (plume discharge . . Waiting on SCE Interim measures '07 for stormwater
Poulenc T BOW Helens omiRoch RI (1999) Rl CLi to City Outfall Cliiglzizd Py s EamlE ol High to be completed identified line to prevent gw
228B) 9 infiltration
} . . L - schedule for completing
Rhone 155 6.9W 6200 NW St Tom Roick Pre-PH Order for RI 12/01/06 SRR Ongoing City. Outfa_{ll 22B & _22(3 Pending GW SCM |Waiting on SCE to be p Med Waiting on SCE draft evaluation report
Poulenc Helens RI (1999) storm drain evaluations for 22B completed to be completed Winter '08
RIS 155 |e9w | S200NWSt oo pojck| Pre-PH Orderfor| g, 1200106 | Overwater N/A N/A N/A N/A none N/A N/A N/A NIA NIA N/A N/A N/A NIA NIA
Poulenc Helens RI (1999) Activities
Rhone 6200 NW St . Pre-PH Order for Other - historical . Complete remedial Part of SCE Winter |Waiting on SCE to be Waiting on SCE
Poulenc T BOW Helens e (Rt RI (1999) B A0S drainage ditch Ongoing investigation '08 completed plew to be completed
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Rhone 6200 NW St Pre-PH Order for (G - YT Part of SCE Winter |Waiting on SCE to be Waiting on SCE
155 6.9 W Tom Roick RI 12/01/06 JNPDES permitted| Ongoing Data collection for PH COI § 9 p Low 9
Poulenc Helens RI (1999) " 08 completed to be completed.
discharge
o 6900 N i Superfund remedy Overland §
STl 74 7 Edgewater ey agreement with |implemente| 03/09/06 | Transport/Sheet | Completed Pathway is complete High Complete SRR
Baxter Street Parrett EPA d Flow 6,000 gallons of and commented.
creosote recovered
McCormick & G Kevin SLnening [emedy) . " from groundwater, EPA reviewed
74 7 Edgewater agreement with |implemente| 03/09/06 Bank Erosion Completed Pathway is complete High Complete contaminated soil .
Baxter Parrett o 33,000 tons of and commented.
Street EPA d removal, sheet-pile N " o .
5900 N Superfund P T S contamlnated soil and perlodlcllnspecnon and
McCormick & 74 7 Ed t Kevin twith [imol " 03/09/06 G dwat c leted path . et High c et P S cay all SCMs have been | debris removed, 23 EPA reviewed maintenance,
Baxter Sg[ewat[er Parrett agreelrznpe: Wi imp e(rjnen € rounawater omplete athway Is complete 9 omplete i —— cg’ implemented acres of contaminated and commented. | effectiveness monitoring,
GQ(EEEN ST FETIE] High uf)land soil cag' sediment capped, 6 site use restrictions
eCiils & 74 7 Edgewater (U agreement with |implemente| 03/09/06 Stormwater Completed Pathway is complete High Complete creosote extraction EEiES @ _contamlnated EPA reviewed
Baxter Sech Parrett EPA d bank soil capped, 35 and commented.
5900 N Superfund P acres of contaminated
WEERlEcE 74 7 Edgewater e agreement with |implemente| 03/09/06 Ove_rv\_/ gter Completed Pathway is complete High Complete Rplapdielops SPAGRUEE
Baxter Parrett Activities and commented.
Street EPA d
McCormick & 6900 N Kevin Superfund remedy
74 7 Edgewater agreement with |implemente| 03/09/06 Other N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Baxter Parrett
Street EPA d
Overland
7540 NW St. Matt
Koppers Inc | 2348 7 Helens Rd. McClincy Transport/Sheet
Flow
Koppers Inc | 2348 7 7540 NW St. Ma}‘l Bank Erosion
Helens Rd. McClinc!
7540NW St | Matt Part of NW
Koppers Inc | 2348 7 l " Natural Gasco Groundwater
Helens Rd. McClinc L
site; see ESCI
Koppers Inc | 2348 7 7540 NW St. Matt #84 Stormwater
PP Helens Rd. | McClinc:
7540 NW St. Matt Overwater
Koppersine | 2348 | 7 | iglensRd. | McClin Activities
7540 NW St. Matt
Koppers Inc | 2348 7 Helens Rd. McClincy Other
Preparation of focused . EPA reviwed and
feasibility study (ffs) for F'Vnal SCMULBD commented on Interim SCMs
a Interim SCM AS/SVE( .~ . 5
Matt Pre-PH VCP Groundwater S @enie] cEh e Waiting on SCE proposed hydraulic g interim SCM (April include AS/SVE
Arkema 398 | 7.2 W |6400 NW Front 5 Formal Agr for RI 12/12/06 | (Chlorobenzene/ Ongoing k First Quarter 2007 | Pathway is complete p High g on containment wall/system Vs AN 2005) - Expect system, initiated in-
McClincy preparation completion . chemical oxidation - y ¥
RI/FS (9/98) DDT Plume) in progress - draft submittal of DNAPL situ chem-ox
System shut down X
schedule for complete ffs June 2006 Isolation FFS to EPA treatment
is Oct 07. August 2006
Preparation of focused
feasibility study (ffs) for Final SCM TBD . .
Matt R EP ?;Zl;f;?/‘;vél;r Source control evaluation in Waiting on SCE [AeEeEEe) el liailin S (Rt E;énrr::r‘:::g 22(1 ::;ﬁ:ldrg ﬁfshlltlz
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 12/012/06 Ongoing . First Quarter 2007 | Pathway is complete p High 9 on containment wall/system | calcium polysulfide [ . . . . 5
McClincy Chromium preparation completion N interim SCM (April | calcium polysulfide
RI/FS (9/98) Plume) in progress - draft treatment conducted 2005) i
schedule for complete ffs 2005/2006
is Oct 07.
Preparation of focused
feasibility study (ffs) for
Pre-PH VCP Groundwater I . proposed hydraulic
Arkema 398 7.2 W | 6400 NW Front Ma_n Formal Agr for RI 12/12/06 (Perchlorate Ongoing Saie el e\_/aluanon in First Quarter 2007 | Pathway is complete p High pyeling on SeiE containment wall/system None
McClincy preparation completion .
RI/FS (9/98) Plume) in progress - draft
schedule for complete ffs
is Oct 07.
Matt Pre-PH VCP Overland
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 06/12/06 | Transport/Sheet N/A N/A N/A N/A none High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy p Hig
RI/FS (9/98) Flow
Anticipate
Matt Pre-PH VCP define boundaries of Complete SCE for River Bank soil integrating with | schedule for completing | Timing of SCM to be
Arkema 398 7.2 W | 6400 NW Front McCline Formal Agr for RI 06/12/06 Bank Erosion Ongoing contaminated bank material | riverbank second | contaminant levels p High EPA in-water draft evaluation report, coordinated with None
4 RI/FS (9/98) first quarter 2007 quarter 2007 exceed action levels early action Sept 2007 EPA early action.
process
Additional characterization oy EPA review Interim SCMs
Matt Pre-PH VCP data to support stormwater e ——— ol alternatives evaluation in Final SCMs to be include BMPs,
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 12/12/06 Stormwater Ongoing alternative analysis to be 2007 . p High . progress, completion " surface soil
McClincy . < screening values review of determined
RI/FS (9/98) collected in 2006 to first expected May 2007 removals and
(AWQC) selected SCM §
quarter 2007. surface soil caps
Matt HSHNER Overwater
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 06/12/06 L N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy Activities
RI/FS (9/98)
Matt Pre-PH VCP
Arkema 398 7.2 W | 6400 NW Front . Formal Agr for RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
McClincy | ks (a/98)
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Tom PH Agr for et
MccCall Oil 134 7.4 W | 5550 NW Front X g RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00) Flow
RP is conducting RI to eminary
McCallOil | 134 |7.4W 5550 NW Front| O™ R ool RI 12/06/06 | Bank Erosion | Ongoing determine if SCMs are | R\ 10 be completed | - determination that p Low Wiy @ S8
Gainer RI/CSM (3/00) in Summer 2007 pathway is to be completed.
needed on the bank S
insignificant
Continue groundwater s .
McCallOil | 134 |7.4W |5550 NW Front| O™ R ool RI 12/06/06 | Groundwater | Ongoing monitoring to evaluate Summer 2007 |WaitingonSCEtobe| ), tobe | Waiting on SCE
Gainer RI/CSM (3/00) . N completed . to be completed.
shoreline concentrations determined
" Tom PH Agr for . Storm water sampling per Waiting on SCE to be Waiting on SCE
MccCall Oil 134 7.4 W | 5550 NW Front o RICSM (3/00) RI 12/06/06 Stormwater Ongoing JsCS Summer 2007 completed p Med to be completed.
Tom PH Agr for Overwater WO Loz GUIEHT
MccCall Oil 134 7.4 W | 5550 NW Front X g RI 03/06/06 - N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00) Activities
reported to OERS)
" Tom PH Agr for
MccCall Oil 134 7.4 W | 5550 NW Front X RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Gainer RI/CSM (3/00)
Mike | VCP-PHAgr Overland XPA complete; Rland SCE| ~ SOW under  |Waiting on SCE tobe|  to be Waiting on SCE
GSRoofing | 117 | 7.5W |6350 NW Front H Ag XPA 12/07/06 | Transport/Sheet |  Ongoing plete, | 9 ¢ 9
Romero Pending Flow to be initiated development, 3/07 completed determined to be completed.
N Mike VCP - PH Agr . . XPA complete; Rl and SCE SOW under Waiting on SCE to be to be Waiting on SCE
GS Roofing 17 7:5W 6350 NW Front Romero Pending XPA 12/07/06 Bank Erosion Ongoing to be initiated in RI development, 3/07 completed determined to be completed.
. . to be .
X Mike VCP - PH Agr . XPA complete; Rl and SCE SOW under Waiting on SCE to be to be N Waiting on SCE
GS Roofing 7 7:5 W 6350 NW Front Romero Pending XPA 12/07/06 Groundwater Ongoing to be initiated development,3/07 completed determined determined to be completed.
X Mike VCP - PH Agr . XPA complete; Rl and SCE SOW under Waiting on SCE to be to be Waiting on SCE
GS Roofing 17 7:5W 6350 NW Front Romero Pending XPA 12/07/06 Stormwater Ongoing to be initiated development, 3/07 completed determined to be completed.
GSRoofing | 117 | 7.5W |6350 Nw Front| _Mike | VCP-PH Agr XPA 12/07/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Romero Pending Activities
GS Roofing 117 7.5W | 6350 NW Front Mike vee - P.H Agr XPA 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Romero Pending
Contaminated soil . Waiting for EPA to
q - Overland . A EPA reviewed & a
D[RS 277 75E SR NV N Sane RN AR RI 12/15/06 | Transport/Sheet Ongoing Finish Site Characterization 1st gtr. 2007 Gl Medium commented on co_mpl_ete s
(N PDX Yard) Houten Koch EPA 2006 stormwater & § Investigation, 2nd Qtr
Flow DEQ's 2004 SCD
sheetflow
Contaminated soil EPA reviewed & Waiting for EPA to
WEERRN| o || e[| SENYD | MGELD || (ReEEEAR RI 12/15/06 | Bank Erosion Ongoing | Finish Site Characterization |  1st qtr. 2007 Gl Medium commented on CeniiEn S
(N PDX Yard) Houten Koch EPA 2006 stormwater & § Investigation, 2nd Qtr
DEQ's 2004 SCD
sheetflow 2007
. Waiting for EPA to
. Aern EPA reviewed & A
JangiclRai 277 75E S NV I ane REEENFAAR RI 12/15/06 Groundwater Ongoing Finish Site Characterization 1st gtr. 2007 Pathway is complete Lo b.e commented on co_mpl_ete s
(N PDX Yard) Houten Koch EPA 2006 determined Medium . Investigation, 2nd Qtr
DEQ's 2004 SCD] 2007
Contaminated soil EPA reviewed & Waiting for EPA to
JandiclRalK 277 [Z5]E] SNV MG pettialRhs RI 12/15/06 Stormwater Ongoing Finish Site Characterization 1st gtr. 2007 Snaigedin Medium commented on co_mpl_ete S
(N PDX Yard) Houten Koch EPA 2006 stormwater & | Investigation, 2nd Qtr
DEQ's 2004 SCD]
sheetflow 2007
Triangle Park 5828 N Van Kristine Federal PPA Overwater - " P No current overwater
(N PDX Yard) 277 75E ratEn Koch EPA 2006 RI 12/15/06 Activities N/A Finish Site Characterization 1st gtr. 2007 activities none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Other - Petroleum -
S . . Waiting for EPA to
X . pipeline enters at Insignificant pathway; EPA reviewed & .
JangiclRai 277 75E S NV I Sane REEENFAAR RI 12/15/06 | south end of site Ongoing Finish Site Characterization 1st gtr. 2007 no actions Low commented on co_mpl_ete sz
(N PDX Yard) Houten Koch EPA 2006 | Investigation, 2nd Qtr
from beneath the recommended DEQ's 2004 SCD] 2007
river
Gould
B EPA lead; Overland
AR, | || ey (| FENWERSE | gy || B G 03/15/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Decree
Humphrey Flow
TEK
Eleit?z:fics 5000 NW 61st | EPA A% EpA consent
! 49 7.5W Chip 03/15/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Decree
Humphrey
TEK
Gould P EPA issued
y EPA lead; Insignificant pathway;
Alsdiwilies 49 7.5W SIETE) N Gt Chip EFA et 03/15/06 Groundwater Completed no actions Low e aicl NFA No SCM needed EPA lead
Inc aka GA- Ave Decree based upon risk
Humphrey recommended
TEK assessment
Gould
N EPA lead; . TBD, storm sewer appears
HASEETES, 49 7.5W SHINY Gl Chip (EF1 o 03/15/06 ey Ongoing to be preferential pathway | to be determined | Pathway is complete p High EPA lead
Inc aka GA- Ave Decree Storm Sewer " P
TEK Humphrey for contaminant migration
1) Contaminated soil
removal and
High i
Historically pathway (91 conlalnrne_nt
X (landfill);
Gould EPA lead: existed. Current 2) Sediment
Blectronics, | g | 75y | 5909 NWELst| =0 S G 03/15/06 Stormwater | Completed _ GlsdhEige Low EPA lead removal; EPA lead
Inc aka GA- Ave Decree insignificant pathway;
Humphrey § 3) RCRA waste
TEK no actions . N
recommended IS
4) Removed waste
pond
5) O&M ongoing
Ele(czt?(l;:-lc:cs 5909 NW 61st EARIEETE EPA Consent Overwater
! 49 7.5W Chip 03/15/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Inc aka GA- Ave Decree Activities
Humphrey
TEK
Historically pathway
Gould P existed. Current
. EPA lead; Other - Historic 5 Removed waste
Blectronics, | 4o | 7y | 5909 NWELst| =0 S G 03/15/06 and Current | Completed _ GlsshEqge Low EPA lead pond (East Doane EPA lead
Inc aka GA- Ave Decree . insignificant pathway; ) .
Humphrey NPDES permit § Lake); O&M ongoing
TEK no actions
recommended
Willbridge
(Kinder L .
¥ o Overland Insignificant pathway; Submitted to
Morgan, | g |77y | FrontAve& ULe | (PHRR COERNE | 12/15/06 | Transport/Sheet | Completed no actions Low EPA fall 2004; no| No SCM needed N/A
Chevron, NW Doane Romero Order (3/94)
Flow recommended comments
Conoco
Phillips)
Willbridge
e Insignificant pathway; Submitted to
Waitlth | fmg | gy FEmARE || Mie || Ferh st g 12/15/06 | Bank Erosion | Completed no actions Low EPA fall 2004; no| No SCM needed N/A
Chevron, NW Doane Romero Order (3/94)
recommended comments
Conoco
Phillips)
Willbridge
(Kinder . Product recovery & .
. Submitted to . . " Proposed SCM hydraulic . .
Morgan, 1549 | 77w Front Ave & Mike Pre-PH Consent s 12/15/06 ENEED Completed _GW _suspected High EPA fall 2004: no no alternatives evaluation I_1ydrau||c submitted to EPA fall| containment and cor_nalnment system _ Operation a!'\d
Chevron, NW Doane Romero Order (3/94) migration pathway needed containment (sheet X installed 2006 Maintenance requirements
comments ¢ 2004; no comments treatment
Conoco pile wall)
Phillips;
PS) High
Willbridge
(Kinder
Morgan, Front Ave & Mike Pre-PH Consent . Conduct stormwater Waiting on SCE to be to be Waiting on SCE
Chevron, B0 || v NW Doane Romero Order (3/94) = A0S ST Ongoing characteriztion A QuEtitsl 00T completed determined to be completed.
Conoco
Phillips)
Willbridge
(e No known current
Morgan, | g |77y | FrontAve& ULE | (PHRR COERNE | 12/15/06 e N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Chevron, NW Doane Romero Order (3/94) Activities
C reported to OERS)
onoco
Phillips)
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirl

med or suspected SOUFCES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Willbridge
(Kinder
Morgan, Front Ave & Mike Pre-PH Consent
G 1549 (7.7W NW Doane R Order (3/94) FS 12/15/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Conoco
Phillips)
Chevron PH Letter Agr for CUEiETE
1281 (8.0 W |5501 NW Front|Mark Pugh g XPA 06/06/06 | Transport/Sheet N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03) o
Chevron | 1501 | 5.0 W | 5501 NW Front| Mark pugh| P better Agrfor |y 06/06/06 | Bank Erosion N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03)
PH Letter Agr for XPA fieldwork complete;
Chevron 1281 | 8.0 W |5501 NW Front| Mark Pugh XPA (1/03), new XPA 06/06/06 - Ongoing DEQ provided commen_ts fpr spring 2007 Waiting on SCE to be p Low Waiting on SCE Waiting on SCE to
Asphalt agreement being source control screening; completed to be completed. be completed.
negotiated SCE report pending
p Med
PH Letter Agr for XPA fieldwork complete;
Chevron 1281 | 8.0 W |5501 NW Front| Mark Pugh XPA (1/03), new XPA 06/06/06 SRR Ongoing DEQ provided commen_ts fpr spring 2007 Waiting on SCE to be p Med Waiting on SCE Waiting on SCE to
Asphalt agreement being source control screening; completed to be completed. be completed.
negotiated SCE report pending
Chevron | 1501 | 5.0 w | 5501 NW Front| Mark pugh| P Letter Agrfor| oo, 06/06/06 OERIELS N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03) Activities
Chevron | 1581 | 5.0 w {5501 NW Front| Mark pugh| P Letter Agrfor | o) 06/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Asphalt XPA (1/03)
4950,5034& | Mike | VCP Letter Agr Overland Waiting on SCEtobe|  to be Waiting on SCE
FrontAve LP| 1239 [81W 5200 NW Front| Romero for PA (1/02) RI 12/07/06 Transgﬁ)rusheel Ongoing Conducting XPA 2007 completed determined to be completed.
4950, 5034 & Mike VCP Letter Agr . . . Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 [81W 5200 NW Front| Romero for PA (1/02) RI 12/07/06 Bank Erosion Ongoing Conducting XPA 2007 completed determined to be completed.
4950, 5034 & Mike VCP Letter Agr . . Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 12/07/06 Groundwater Ongoing Conducting XPA 2007 completed determined o be to be completed.
determined
4950, 5034 & Mike VCP Letter Agr . Conducting XPA, additional Waiting on SCE to be to be Waiting on SCE
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 12/07/06 Stormwater Ongoing sampling needed 2007 completed determined to be completed.
. No known current
FrontAve LP | 1239 | 81w | 4990,5034& | Mike | VCP Letter Agr RI 12/07/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
5200 NW Front| Romero for PA (1/02) Activities
reported to OERS)
4950, 5034 & Mike VCP Letter Agr
FrontAve LP| 1239 |8.1W 5200 NW Front| Romero for PA (1/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Glacier . Overland
Northwest 2378 5034 NW Front Mike Transport/Sheet
Ave Romero
Inc. Flow
Glacier 5034 NW Front|  Mike
Northwest 2378 Bank Erosion
Ave Romero
Inc.
Glacier .
Northwest 2378 5034 nge Front R(’;Ar:f:ro Part of Front Ave Groundwater
Inc. LP site, see ESCI
Glacier . #1239
Northwest 2378 5034 NW Front Mike Stormwater
Inc Ave Romero
Glacier .
Northwest 2378 5034 NW Front Mike Oveyvy_ater
Inc. Ave Romero Activities
Glacier .
Northwest 2378 5034 NW Front Mike Other
Ave Romero
Inc.
. Overland Insignificant pathway; Waiting on SCE
USCG 1338 | 8.2E 6767 N Basin Tqm VCP Letter Agr RI 03/06/06 | Transport/Sheet | Completed no actions Low to be completed.
Ave. Gainer (2/04) .
Flow recommended Winter 2006
. Insignificant pathway; Waiting on SCE
UscG 1338 | 8.2E 6767 N Basin T‘?m VCP Letter Agr RI 03/06/06 Bank Erosion Completed no actions Low to be completed.
Ave. Gainer (2/04) .
recommended Winter 2006
. Insignificant pathway; Waiting on SCE
UscG 1338 | 8.2E 6767 N Basin T‘?m VCP Letter Agr RI 03/06/06 Groundwater Completed no actions Low to be completed.
Ave. Gainer (2/04) to be !
recommended " Winter 2006
determined 16 of 3




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. . - Waiting on SCE
USCG 1338 | gog | 6767 NBasin | Tom |} VCP Letter Agr RI 12/06/06 Stormwater Ongoing Sampling stormwater 1stqr. 2007 |Waiingon SCEtobe| .\ to be completed.
Ave. Gainer (2/04) system completed .
Winter 2006
. No known current Waiting on SCE
USCG 1338 | 82E 6761@:’""3'” GZ?rT"er vee é%‘f{ Agr RI 06/12/06 ‘i\"ceﬁ’v"‘i’ﬁae‘:’ Completed sources (spills will be Low to be completed.
| reported to OERS) Winter 2006
USCG 1338 | g2 | 6767 NBasin | Tom | VCP Letter Agr RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Ave. Gainer (2/04)
Overland Insignificant pathway; -
Fred Devine | 2365 | 8.3 E | 6211 N Ensign [ Mark Pugh No Agr XPA 12/22/06 | Transport/Sheet | Not Started screening 1D @I no actions Low paitng on Sei2
schedule. completion
Flow recommended
Fred Devine | 2365 | 8.3 E | 6211 N Ensign |Mark Pugh No Agr XPA 12/22/06 | Bank Erosion | Not Started screening ioaumes —|MEYESEEBEs| gy N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
schedule. completed
Fred Devine | 2365 | 8.3E | 6211 N Ensign |Mark Pugh No Agr XPA 06/06/06 | Groundwater | Not Started screening Zghcelgl:?:l Wa'""i;’:)i?gﬁ obel  one N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
p Med
Conduct stormwater . .
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 06/06/06 Stormwater Ongoing screening in '06-'07 water completcscEpMaiinololisCElclbe p Med WG @ S8
year early 2007 completed to be completed.
O No known current
Fred Devine | 2365 | 8.3 E [6211 N Ensign |Mark Pugh No Agr XPA 06/06/06 Activities N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
reported to OERS)
Fred Devine | 2365 | 8.3 E |6211 N Ensign |Mark Pugh No Agr XPA 06/06/06 Other N/A N/A N/A Wa'""i;’:)i?gﬁ el one N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Overland Insignificant pathway; EPA reviewed
Sghr?ltzer 2442 | 8.3 W 4959 NW Front Ma_rt AR LS A XPA 03/13/06 | Transport/Sheet | Completed no actions Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
Flow recommended 8/2002
. EPA reviewed
Schnitzer | 145 | 8.3 W |4950 N Frone|  Mait | PH Letter Agrfor) 03/13/06 | Bank Erosion N/A N/A none and commented No SCM needed
Kittridge McClincy XPA (9/00) 812002
. Insignificant pathway; EPA reviewed
Sghr?ltzer 2442 | 8.3 W 4959 NW Front Ma_tt AR LS AT XPA 03/13/06 Groundwater Completed no actions Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
recommended 8/2002
Low
. Insignificant pathway; EPA reviewed
Sghr?ltzer 2442 | 8.3 W 4959 NW Front Ma_tt AR LS AT XPA 03/13/06 Stormwater Completed possible historic Low and commented No SCM needed
Kittridge McClincy XPA (9/00)
source 8/2002
Schnitzer Matt PH Letter Agr for Overwater
Kittridge 2442 | 8.3 W | 4959 NW Front McClincy XPA (9/00) XPA 03/13/06 Activites N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schnitzer 15145 | 83w |4950 Nw Frone|  Matt | PH Letter Agrfor) 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Kittridge McClincy XPA (9/00)
R . Overland
Freightliner | 6 | 5.4 € [6936 N Fathom| _Mike PH Agr for RI 12/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Truck Plant Romero | RI/SCM (12/02) Flow
Freightliner Mike PH Agr for .
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RI/SCM (12/02) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
N . . S Waiting on SCE/RI Waiting on
Freightliner Mike PH Agr for . determine nature and extent Investigation to be
Truck Plant 2366 | 8.4 E [6936 N Fathom Romero | RISCM (12102) RI 12/07/06 Groundwater Ongoing of VOC plume complete 2006 report to be determined SCE/RI to be
completed completed.
RP voluntarily
to be applying SW
determined engineering controls
R . . . on Ensign Street
Freightliner Mike PH Agr for . . Workplan Waiting on SCE to be to be Waiting on SCE X .
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RISCM (12102) RI 12/07/06 Stormwater Ongoing SW evaluation needed approved 9/06 completed determined to be completed. Oulfall», coating metal
roof; stormwater
system sediment
cleanout 06' prior to
completing screening
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.
= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Freightliner Mike PH Agr for Overwater
Truck Plant 2366 | 8.4 E |6936 N Fathom Romero | RI/SCM (12/02) RI 12/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Freightliner Mike PH Agr for
Truck Plant 2366 | 8.4 E [6936 N Fathom Romero | RISCM (12102) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Lakeside No Project PH Letter Agr for Overland
N 2372 | 8.4 W (4850 NW Front| Manager 9 XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries . XPA (3/02)
Assigned Flow
. No Project Insignificant pathway; .
Lakesgﬁe 2372 | 8.4 W (4850 NW Front| Manager PH Letter Agr for XPA 03/06/06 Bank Erosion Completed no actions Low Waiting on SCE
Industries N XPA (3/02) completion
Assigned recommended
. No Project DEQ review of SCE data . .
Lakesgﬁe 2372 | 8.4 W |4850 NW Front Manager PH Letier Agr for XPA 03/06/06 Groundwater Ongoing and source control 1st gtr. 2007 Waiting on SCE to be to b? to be Waiting on SCE UIC closures in 2003
Industries N XPA (3/02) o completed determined completion
Assigned determination determined
. No Project - - - Interim SCM:
Lakes@e 2372 | 8.4 W (4850 NW Front| Manager PH Letter Agr for XPA 03/06/06 Stormwater Ongoing Initiate stormwater to be determined Waiting on SCE to be to b? Waiting on SCE stormwater UICs
Industries . XPA (3/02) evaluation completed determined completion .
Assigned closure in 2003
. No Project No known current
Lakeside | 537, | g 4w |4850 NW Front| Manager | PH Letter Agrfor] 03/06/06 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries . XPA (3/02) Activities
Assigned reported to OERS)
. No Project
Lakeside | 537, | g 4w |4850 NW Front| Manager | PH Letter Agrfor] 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Industries . XPA (3/02)
Assigned
Portland Jennifer Voluntary RP is conducting RI to QUR T Waiting on SCE to be Waiting on SCE
Shipyard 2L BOE || Suzmw Sutter |Agreement (6/06) Rl L2006 EanklElcsion Ongoing determine if SCM is needed Ad_dendum completed Rlvied to be completed.
submitted 11/06)
Bank Erosion - N Risk assessment
Portland Jennifer Voluntary . RP is conducting RI to workplan comment |Waiting on SCE to be Waiting on SCE
Shipyard Z BAE || Sazm B Sutter |Agreement (6/06) =l 22000 ChannAeI’EAave = Cligelig determine if SCM is needed |response approved completed PEY to be completed.
(7/06)
RP is conducting RI to s
. P . . ou1l wpP Waiting on SCE to be .
Poytland 271 8.4 E | Swan Island il VRl RI 11/29/06 Groundwater Ongoing UetenmiieiiSeNlisiesded Addendum completed (Spring p Med Wy CN Sei3
Shipyard Sutter |Agreement (6/06) 2005 annual groundwater N to be completed.
o . submitted 11/06) 2007)
monitoring report submitted
Portland Jennifer Voluntary Clolndvarersly Risk assessment workplan V\’:)lrS:p?asrls?:(S)fnmnfgrl\t WEIlhg D SEE W3 WEIliy &) ST3
. 271 8.4 E | Swan Island RI 11/29/06 |Channel Ave Fab Ongoing . completed (Spring p Med to be completed.
Shipyard Sutter | Agreement (6/06) approved with comment |response approved N
Area (7/06) 2007) Spring 2006
. Letter Agreement Waiting on SCE to be L
POF Lanc 271 8.4 E | Swan Island i wi/Vigor Industrial RI 11/29/06 Stormwater Ongoing SY baclfground M completed (Spring p Med et o SE3
Shipyard Sutter (5/06) submitted 11/06) 2007) to be completed.
p Med
Portland Jennifer Voluntar STSHITELEr= (X Risk assessment workplan v:fjlrslf Ia;s: ?:(S)?nmnfgrtn WY C SESHE3 WY O SE3
. 271 8.4 E | Swan Island Y RI 11/29/06 |Channel Ave Fab Ongoing . P P completed (Spring p Med to be completed.
Shipyard Sutter | Agreement (6/06) approved with comment |response approved N
Area (7/06) 2007) Spring 2006
Portland Jennifer Voluntal Overwater N LA GG
" 271 8.4 E | Swan Island 4 RI 11/29/06 L N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Shipyard Sutter | Agreement (6/06) Activities
reported to OERS)
Overwater
Portland Jennifer Volunta Activities - N N LA GG
. 271 8.4 E | Swan Island Ty RI 11/29/06 N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Shipyard Sutter |Agreement (6/06) Channel Ave Fab
reported to OERS)
Area
. Overland . . OuUl WP Waiting on SCE to be Waiting on SCE
spﬁima:r?j 271 8.4 E | Swan Island Jg:?‘g?r A re\;iljer:?gloe) RI 11/29/06 | Transport/Sheet Ongoing detzrrr:isngoi?glg&r}g s(le:()ied Addendum completed (Spring p Low to be completed.
Py 9 Flow submitted 11/06) 2007) Spring 2006
Overland Risk assessment s s
Portland Jennifer Voluntary Transport/Sheet . Risk assessment workplan | workplan comment Wy e Se= tp 53 W e SEl=
" 271 8.4 E | Swan Island RI 11/29/06 Ongoing N completed (Spring p Med to be completed.
Shipyard Sutter | Agreement (6/06) Flow - N Channel approved with comment |response approved N
2007) Spring 2006
Ave Fab Area (7/06)
Shaver PH Letter Agr for Overland Insignificant pathway; EPA reviewed
Transportatio| 2377 | 8.4 W [4900 NW Front| Mark Pugh g NFA 03/03/06 | Transport/Sheet | Completed no actions Low and commented, No SCM needed
XPA (3/01)
n Flow recommended 8/2002
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio | 2377 | 8.4 W |4900 NW Front [ Mark Pugh| g NFA 03/03/06 Bank Erosion Completed no actions Low and commented, No SCM needed
XPA (3/01)
n recommended 8/2002
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

River aTryeF&);ﬂzfnt Project Date last coi?;:ilr::nt Status of Maior SCE tasks to be Schedule for needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
Site name | ECSI# mile Address DEQ PM diregtin source stajtus modified migration SCE ! completed completing SCE i . review of SCE [ alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio| 2377 | 8.4 W [4900 NW Front| Mark Pugh XPA (3 logl) NFA 03/03/06 Groundwater Completed no actions Low and commented, No SCM needed
n recommended 8/2002
Low
Shaver PH Letter Agr for Insignificant pathway; EPA reviewed
Transportatio | 2377 | 8.4 W [4900 NW Front| Mark Pugh XPA (3/091) NFA 03/03/06 Stormwater Completed no actions Low and commented, No SCM needed
n recommended 8/2002
Shaver Insignificant pathway; EPA reviewed
Transportatio| 2377 | 8.4 W [4900 NW Front| Mark Pugh PH;‘:X?;:JQJ)(O" NFA 03/03/06 c;ﬁm?zzr Completed no actions Low and commented, No SCM needed
n recommended 8/2002
g PH Letter Agr for
Transportatio | 2377 | 8.4 W [4900 NW Front| Mark Pugh XPA (3/091) NFA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
n
Overland
f;;':’:l‘g 2454 | 8.5W [4927 NW Front GT;i’rr]';r PH;Sﬁe('lggl') forl  xpa 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
f;;':’:l‘g 2454 |85 W |4927 NW Front GT;i’rr]';r PH;Sﬁe('lggl') forl xpa 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
f;;':’:l‘g 2454 |85 W |4927 NW Front GT;i’rr]';r PH;Sﬁe('lggl') forl  xpa 03/06/06 | Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Medium .
Calba Tom PH Letter Agr for aﬁsgc:riv:e‘l:ﬁ: d alternatives evaluation stot:r:;/iv:'gﬁ:%e:tch SCM SCD finalized Smg:g:}ﬁ:;?:h ongoing stormwater
9 2454 | 8.5 W |4927 NW Front " 9 XPA 03/06/06 Stormwater Completed Pathway is complete Medium L completed, submitted to 11/2005, EPA monitoring through spring
Metals Gainer XPA (1/01) on preliminary EPA 9/2005 cleanout, stormwater m—— cleanout, stormwater 2006
SCD, 6/2004 BMPs, monitoring BMPs, monitoring
Cabag | 55, | 85w [4927 NwFront| oM | PHLeter Agrfor) 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Metals Gainer XPA (1/01) Activities
f,,i'fjf 2454 |85 W |4927 NW Front GT;’;L PH;;’:“E%% forl xpa 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco Overland
Product | 2117 | 8.7 ﬁggﬁiegk Mc’\::ﬁc leg'c’:ﬁgzg%o) RI 06112106 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline i Y Flow
USEEE 4500 Block Matt PH Agr for
Product 2117 8.7 Front Ave McClincy RI/SCN?(S/OO) RI 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline i}
Texaco RP needs to finalize Rl and | To be determined - -
Product 2117 8.7 AED BEloti Ma_n P A Tl RI 12/18/06 Groundwater Ongoing SCE report (Rl Report due | after review of RI WEliiliE) N SEE @ p Low Wl (Bl S(CT=
- Front Ave. McClincy | RI/SCM (8/00) completed to be completed.
Pipeline January 2007) report p Low
Texaco
Product | 2117 | 8.7 ‘::srggﬂezk Mc“é";‘i‘écy R::cAr:/?zz;?(;o) RI 06/12/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Pipeline i
2aco 4500 Block Matt PH Agr for Overwater
s:'gslll.l:é 2117 8.7 Front Ave. McClincy | RI/SCM (8/00) RI 06/12/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Texaco
Product | 2117 | g7 | o0Bock | Mat R:SHC‘“\/‘]’;;;’(;O) RI 06/12/06 Other N/A N/A NIA N/A none NIA NIA NIA N/A NIA NIA NIA N/A NIA NIA
Pipeline i Y
Container Matt e Ch conditional Sl
T — 4015 | 8.8W 3900 NW Yeon McCline Letter Agr for NEA 2004 03/10/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
y Y RIFS Flow
Container Matt AL P conditional
Recovery 4015 | 8.8W |3900 NW Yeon McClincy Letter Agr for NEA 2004 03/10/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
RI/FS
. Pre-PH VCP . Insignificant pathway; .
Container | 4015 | g.8w [3900 NW Yeon| , Mat Letter Agrfor | Onditonall 510006 | Groundwater | completed no actions Low WY @ S8 No SCM needed
Recovery McClincy NFA 2004 completion
RIFS recommended
Low
g‘;’;ﬁ:gfy’ 4015 | 8.8W 3900 NW Yeon Mc'\:':iﬁcy None ﬁ;ﬁ"z'%gi' 031006 | sStormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Container Matt AL WP conditional Overwater
4015 | 8.8W |3900 NW Yeon . Letter Agr for 03/10/06 L N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Recovery McClincy RIFS NFA 2004 Activities
Container Matt e conditional
Recovery 4015 | 8.8W |3900 NW Yeon McClincy Letter Agr for NEA 2004 03/10/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
RIFS
Overland
PGE;‘I’(reS‘ 2406 | 85 442?@89";”" Tom Roick PPA RI 12/01/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
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= Shading indicates that upland source control work has been completed at the site.

= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report

Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yP . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
PGE;‘I’(reS‘ 2406 | 85 44235;?“" Tom Roick PPA RI 12/01/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PGE;‘I’(reS‘ 2406 | 85 44235;?“" Tom Roick PPA RI 12/01/06 | Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Low
Schedule for - P .
FEEFES | o || g || AOERER || meiey PPA RI 12/01/06 Stormwater Ongoing | Storm line investigation 6/06| completing sce |Waiting on SCEtobe( ), Weridlig @ EEl=
Park Street . completed to be completed
~Summer '07
PGEForest | o406 | g5 | 440Block | 1on Roick PPA RI 12/01/06 OUEELET N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Park Street Activities
PGE;‘I’(reS‘ 2406 | 85 44235;?“" Tom Roick PPA RI 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Christensen 3821NW St | Tom | VCP Letter Agr Overland
. 2426 [8.9W X 9 XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00) Flow
Christensen | o6 | ggw | 382LNWSt | Tom J VCPLetterAgr | o, 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00)
Christensen 3821 NW St Tom VCP Letter Agr
oil 2426 | 8.9W Helens Gainer | for PA (8100) XPA 03/06/06 | Groundwater N/A N/A N/A N/A none o be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
determined
. . - Waiting on SCE Storm water BMPs
Chrlste_nsen 2426 [8.9W 3821 NW St Tqm VCP Letter Agr XPA 12/06/06 Stormwater Ongoing Storm water sampling per Summer 2007 Waiting on SCE to be to b.e to be completed; and filtering catch
Qil Helens Gainer for PA (8/00) JSCS completed determined X 1
2006 basin sediment
Christensen | 55 | gow | 382LNWSt | Tom | VCPLeterAgr | yp, 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00) Activities
Christensen | 156 |gow | 382LNWSt | Tom f VCPLetterAgr | yp, 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Qil Helens Gainer for PA (8/00)
Overland
Texaco 169 |gow | 3BOONWSt | Matt PH Agr for RI 06112106 | Transport/sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A NIA N/A N/A
Terminal Helens McClincy | RI/SCM (8/00) Flow
Texaco 3800 NW St Matt PH Agr for .
Terminal 169 8.9W Helens McClincy | RISCM (8/00) RI 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
RP needs to finalize Rl and . -
Texapo 169 |[89W 3800 NW St Ma.“ PH Agr for RI 12/18/06 Groundwater Ongoing SCE report (Rl Report due | to be determined Waiting on SCE to be p Low Waiting for SCE
Terminal Helens McClincy | RI/SCM (8/00) January 2007) completed to be to be completed.
determined
Stormwater Evaluation . -
Texaco 3800 NW St Matt PH Agr for . . Waiting on SCE to be to be Waiting on SCE
Terminal 169 |89W Helens Mccliney | Riscwm (s100) RI 12/18/06 Stormwater Ongoing Work Planzd(;J(;eGDecember to be determined completed determined to be completed
No known current
Texaco 169 |gow | 3BOONWSt | Mat PH Agr for RI 06112106 Overwater N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal Helens McClincy | RI/SCM (8/00) Activities
reported to OERS)
Texaco 3800 NW St Matt PH Agr for
Terminal 169 89W Helens McClincy | RISCM (8/00) RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Anderson 5275 & 5315 Bob Overland t0 be
Brothers 970 8.9 [NW St. Helens ICP RI 11/28/06 | Transport/Sheet N/A N/A N/A N/A none . N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz determined
Property Rd. Flow
Anderson 5275 & 5315 Bob
Brothers 970 8.9 |NW St. Helens Schwarz ICP RI 11/28/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8.9 [NW St. Helens Schwarz ICP RI 11/28/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Property Rd.
Anderson 5275 & 5315 Implementation of Waiting on SCE to be -
Brothers 970 8.9 |[NW St. Helens Bob ICP RI 11/28/06 Stormwater Ongoing stormwater line cleanout SOW under completed - schedule to b? Wainting on SCE 2d qtr 2007
Schwarz development . determined to be completed
Property Rd. and BMPs to be determined
Anderson 5275 & 5315 Bob Overwater
Brothers 970 8.9 | NW St. Helens ICP RI 11/28/06 o N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz Activities
Property Rd.
Anderson 5275 & 5315 Bob
Brothers 970 8.9 | NW St. Helens ICP RI 11/28/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Schwarz
Property Rd.
EPA lead; Overland
Vanwaterand| o5, o |3950NWYeon| “icine | RCRA Order RI 12/18/06 | Transport/Sheet N/A NA NA NA None N/A
Rogers Ave
Koch Flow
EPA lead;
vanwater and| - 35 g |39B0NWYeon| Tyrciine | RCRA Order RI 12/18/06 | Bank Erosion N/A NA NA NA None N/A
Rogers Ave Koch
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Basis for determination that source control is

. Type of . Date last Potenjual . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Vanwater and 3950 NW Yeon EPA lead; No current Waiting on SCE to be to be
330 9 Kristine RCRA Order RI 12/18/06 Groundwater Ongoing No current schedule 9 N NA
Rogers Ave schedule completed determined
Koch
Vanwater and 3950 NW Yeon| EPA lead: No current Waiting on SCE to be to be
330 9 Kristine RCRA Order RI 12/18/06 Stormwater Ongoing No current schedule 9 . NA
Rogers Ave Koch schedule completed determined
EPA lead;
vanwaterand| a5 | g |3950NWYeon| Spgine | RCRA Order RI 12/18/06 Overwater N/A NA NA NA None NA
Rogers Ave Koch Activities
EPA lead;
vanwater and| g5 g |39BONWYeon| “yriciine | RCRA Order RI 12/18/06 Other
Rogers Ave
Koch
. . Overland
Guilds Lake Mike PH Agr for
RR Yard 100 9.0 W [3500 NW Yeon Romero | RI/SCM (12/02) RI 12/07/06 Transg%rtvflsheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Guilds Lake Mike PH Agr for .
RR Yard 100 9.0 W [ 3500 NW Yeon Romero | RI/SCM (12/02) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
2006 Pre-RI report
. " - . identified some . .
Guilds Lake 100 9.0W | 3500 NW Yeon Mike PH Agr for RI 12/07/06 Groundwater Ongoing GW In_vestlganon ongoing; sources: full SCE Waiting on SCE to be to bg Waiting on SCE
RR Yard Romero | RI/SCM (12/02) in early stages schedule to be completed determined to be completed
determined 1/07
to be
determined
2006 Pre-RI report
. " I . identified some . .
Guilds Lake 100 9.0 W | 3500 NW Yeon Mike PH Agr for RI 12/07/06 Stormwater Ongoing Sw Inyestlgatlon ongoing; sources: full SCE Waiting on SCE to be to bg Waiting on SCE
RR Yard Romero | RI/SCM (12/02) in early stages schedule to be completed determined to be completed
determined 1/07
Guilds Lake Mike PH Agr for Overwater
RR Yard 100 9.0 W [ 3500 NW Yeon Romero | RI/SCM (12/02) RI 12/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Guilds Lake Mike PH Agr for
RR Yard 100 9.0 W [3500 NW Yeon Romero | RI/SCM (12/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Dana sl C CuEiETE N/A, entirely paved and/or
Gunderson 1155 | 9.0 W (4350 SW Front Formal Agr for RI 12/20/06 | Transport/Sheet N/A ! P N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Bayuk developed
RI/FS (1994) Flow - Area 1
BE Pre-PH VCP Overland Focused RI report w/ source TBD pending Waiting on SCE
Gunderson 1155 [ 9.0 W | 4350 SW Front Eevnls Formal Agr for RI 12/20/06 | Transport/Sheet Ongoing control screening submitted | DEQ's review of RI| Pathway is complete p High il cgm leted
Y/ RI/FS (1994) Flow - Area 2 11/06 report (late-2007) P .
BE Pre-PH VCP Overland Focused RI report w/ source TBD pending Waiting on SCE
Gunderson 1155 [ 9.0 W | 4350 SW Front Eevnls Formal Agr for RI 12/20/06 | Transport/Sheet Ongoing control screening submitted | DEQ's review of RI| Pathway is complete p High comg letion
Y/ RIFS (1994) Flow - Area 3 6/06 report (late-2007) P
Pre-PH VCP . . " No current m -
Gunderson | 1155 | 9.0W |4350 SW Front I';:‘”ui Formal Agr for RI 12/20/06 Ba"ii'gsl'c’" " | ongoing S”gﬁg\;’_fue'zgx'e“z"”s' schedule (late- Wa'""cig]" szei Bl det‘;rgiene , Wi';"r:]g I‘(’a't‘i:nCE
Y/ RIFS (1994) P sampling 2007) P P
Pre-PH VCP . Focused RI report w/ source TBD pending L
Gunderson 1155 | 9.0 W (4350 SW Front g:nui Formal Agr for RI 12/20/06 Banl;rEer:sélon ° Ongoing control screening submitted [ DEQ's review of RI| Pathway is complete p High Wacl:;:"g g:ioanE
Y! RIFS (1994) 11/06 report (late-2007) P
Pre-PH VCP . TBD pending DEQ's
Dana Bank Erosion - . . .
Gunderson 1155 [ 9.0 W | 4350 SW Front Eevals Formal Agr for RI 12/20/06 N ® Completed Pathway is complete High review of Rl report (late-
Y/ RIFS (1994) 2007)
Dana Pre-PH VCP Overwater No known current
Gunderson 1155 | 9.0 W (4350 SW Front Eevalk Formal Agr for RI 12/20/06 Activities - N/A N/A N/A sources (spills will be none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
4 RI/FS (1994) Area 3 reported to OERS)
p High
; Groundwater is a alternatives evaluation . SCD submitted to Assess downgradient
Dana AR WP Groundwater - (12, SICI= stuluinlifet i EHA complete pathway, EPA comments completed, EPA Hlydraullc EPA 2/2003, EPA [P i .AS/SVE ~20 Ibs. of HVOCs (capture of VOC plume on Quarterly performance
Gunderson 1155 [ 9.0 W | 4350 SW Front Formal Agr for RI 12/20/06 Completed February 2003, SCMs N/A LY p Med X i containment and X systems installed 3 N . .
Bayuk RIFS (1994) Area 1 s VOC plume migrating received 5/03 commens received R ————— comments received o g removed as of 11/05 Lakeside Industries monitoring and reporting
P to river. 5/2003 5/2003 P 9 property. Schedule TBD
Pre-PH VCP _ Focused RI report w/ source TBD pending . .
Gunderson 1155 (9.0 W | 4350 SW Front DEE Formal Agr for RI 12/20/06 CROUMEEE? Ongoing control screening submitted | DEQ's review of RI Vg D SR WL to b_e W) G SElS
Bayuk Area 2 completed determined to be completed.

RI/FS (1994)

report (late-2007)

tof3




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yP . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Pre-PH VCP _ Focused RI report w/ source TBD pending L
Gunderson 1155 | 9.0 W | 4350 SW Front [DEE Formal Agr for RI 12/20/06 Clotnuvatey Ongoing control screening submitted [ DEQ's review of RI| Pathway is complete o b_e Wi G E1CIE
Bayuk Area 3 determined to be completed.
RI/FS (1994) report (late-2007)
Pre-PH VCP . . No current L L
Gunderson 1155 | 9.0 W (4350 SW Front g:nui Formal Agr for RI 12/20/06 Sto;r::;a;er : Ongoing G, [e\gs'\[ﬂal | S schedule (late- Waltlnc%g]n Ii ::ei Wl det:'rgiene d t\évsg";g;nsgg
Y/ RIFS (1994) 2007) P pleted.
e Pre-PH VCP SR Focused RI report w/ source TBD pending Waiting on SCE
Gunderson 1155 | 9.0 W [4350 SW Front Eevnls Formal Agr for RI 12/20/06 AN Ongoing control screening submitted [ DEQ's review of RI| Pathway is complete p High il cgm leted
Y/ RIFS (1994) 11/06 report (late-2007) pleted.
BE Pre-PH VCP T Focused RI report w/ source TBD pending Waiting on SCE
Gunderson 1155 | 9.0 W (4350 SW Front Eevnls Formal Agr for RI 12/20/06 i Ongoing control screening submitted [ DEQ's review of RI| Pathway is complete p High il cgm leted
Y/ RIFS (1994) report (late-2007) pleted.
Do Pre-PH VCP
Gunderson 1155 | 9.0 W (4350 SW Front Formal Agr for RI 12/20/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Bayuk
RI/FS (1994)
Freightliner Mike PH Agr for Overland
(Parts Mfg 115 9.2 E | 5400 N Basin g RI 12/07/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Romero | RI/SCM (12/02)
Plant) Flow
Freightliner Mike PH Agr for
(Parts Mfg 115 9.2 E | 5400 N Basin g RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02)
Freightliner . . - . -
. Mike PH Agr for . GW investigation nearing Waiting on SCE/RI to to be
(Pla:,?asnzxglfg 115 9.2 E | 5400 N Basin Romero | RISCM (12102) RI 12/07/06 Groundwater Ongoing completion 2007 be completed determined
Freightli ©ove RFl, Voluntlarfy
reightliner ) - - determined cleanout of
(Parts Mfg 115 9.2 E | 5400 N Basin Mike PH Agr for RI 12/07/06 Stormwater Ongoing Addltlongl stormwater SOW approved . |Waiting on SCE to be to b? stormwater system
Romero | RI/SCM (12/02) sampling needed 9/06 completed determined y )
Plant) prior to completing
screening
Freightliner .
(PartsMig | 115 | 9.2€ | 5400 NBasin | _Mike PH Agr for RI 12/07/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02) Activities
Freightliner Mike PH Agr for
(Parts Mfg 115 9.2 E | 5400 N Basin J RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plant) Romero | RI/SCM (12/02)
Columbia . Overland
American | 29 | 93 3003/’;‘\)’: 351 | \tark Pugh| Negotiating PPA Neg:;:"”g 12/01/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating Flow
Columbia -
American 29 | 93 3003};‘\)': 35t | \tark Pugh| Negotiating PPA Neg;;'f\“"g 12/01/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A NIA NIA N/A N/A N/A
Plating
Columbia . No current .
American 29 9.3 3003 NW 35th Mark Pugh| Negotiating PPA Negotiating 12/01/06 Groundwater Not Started schedule; pending Waiting on SCE to be Low N/A
N Ave PPA completed
Plating PPA development
p Low
Columbia - : . No current -
American 29 9.3 3003 NW 35th Mark Pugh| Negotiating PPA Negotiating 12/01/06 Stormwater Not Started Installation and samphng of schedule; pending Waiting on SCE to be p Low N/A
y Ave PPA storm drain completed
Plating PPA development
Columbia -
American 29 g3 |S003NWSSHth )\ pugh| Negotiating PPA |NE9OUING] 15101 /06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating Ave PPA Activities
Columbia -
American 29 9.3 3003/’;‘\2’ 351 | \tark Pugh | Negotiating PPA Neg:;:"”g 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plating
GE Tom | PH Agr for XPA Overland
Decommis- 4003 | 9.5W | 2727 NW 29th Gainer (91/04) XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning Flow
CE Tom PH Agr for XPA
Decommis- 4003 | 9.5W | 2727 NW 29th Gainer (91/04) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river . -
— , , Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)
Site information Project status
Type of Potential Basis for determination that source control is
. yP . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh p p 9 Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
CE Tom PH Agr for XPA
Decommis- 4003 | 9.5W | 2727 NW 29th Gainer 91/04 XPA 03/06/06 Groundwater N/A N/A N/A N/A none to be N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning ( ) determined
Removal of PCB
contaminated
GE . - Waiting on SCE sediment from onsite
Decommis- | 4003 | 95w |2727 Nw2gth | 1O | PHAgriorXPA | yp 12/06/06 Stormwater Ongoing | Stormwatersampling per | iy 5gg7  |Waiting on SCE tobe| - fo be to be complete; catch basins and 1st qtr. 2007
S Gainer (1/04) JSCs completed determined .
sioning summer 2007 pipes, new
CBsffilters, new
pipes, paving
CE Tom PH Agr for XPA Overwater
Decommis- 4003 | 9.5W | 2727 NW 29th X 9 XPA 03/06/06 Verwa N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
sioning Gainer (1/04) Activities
Galvanizers Dana PH Agr for XPA Overland N/A, site located ~4,500 feet
1196 [ 9.6 W | 2406 NW 30h g XPA 12/19/06 | Transport/Sheet N/A ! s N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03) Flow from river
Galvanizers | 195 | 96w | 2406 Nw3on | Dand | PHAGTorXPA |y, 12119/06 | Bank Erosion N/A N/, site located 4,500 feet N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03) from river
No current XPA data suggests
. schedule (current | groundwater may Waiting on SCE
Galvanizers 1196 (9.6 W 2406 NW 30h Dana PH Agr for XPA XPA 12/19/06 Groundwater Ongoing Continued monitoring focus is contribute to City to b_e to be completed.
Company Bayuk (10/03) . X determined
stormwater storm line during low (2006)
pathway) flows
Conduct additional sediment to be Final SCMs TBD,
sampling/screening for site determined interim SCMs include
COl plus PCBs & phthlates: Waiting on SCE supplementing BMPs
Galanizers | g5 | g5 | 2406 Nw3oh | D3nd | PHAGrorXPA |y, 12/19/06 Stormwater Ongoing | follow-up per JSCS (30th Fall 2007 Pathway is complete to be to be completed. (yard sweeping) and
Company Bayuk (10/03) Ave side); & assess determined (2006) evaluating yard
connections, discharge & paving/sealing and
potential impacts to City's separting site storm
29th Ave line water from City line
Galvanizers | 196 | g6\ | 2406 NW3oh | DM | PHAgriorXPA 1y 12/19/06 Overwater N/A NIA, site located ~4,500 feet N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03) Activities from river
Galvanizers | 195 | 96w | 2406 Nw3on | Dand | PHAGTorXPA |y 12/19/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Company Bayuk (10/03)
Overland Insignificant pathway; EPA reviewed
Coldendale |,/ | g5 | 2600 NRiver | oM | PHLetter Agrfor) - NFA 03/06/06 | Transport/Sheet | Completed no actions Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
Flow recommended 5/04
Goldendale . Tom PH Letter Agr for NFA .
P i 2440 | 9.8 E | 2600 N River @iy XPA (2/00) 5/2004 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Insignificant pathway; EPA reviewed
Coldendale |,/ | g5 | 2600 NRiver | oM | PHLetter Agrfor| - NFA 03/06/06 | Groundwater | Completed no actions Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
recommended 5/04
Low
Insignificant pathway; EPA reviewed
Golde_n tlle 2440 | 9.8E | 2600 N River Tqm P LLetiel A s IR 03/06/06 Stormwater Completed no actions Low and commented No SCM needed N/A
Aluminum Gainer XPA (2/00) 5/2004
recommended 5/04
Goldendale " Tom PH Letter Agr for NFA Overwater
AN 2440 | 9.8 E | 2600 N River @iy XPA (2/00) 5/2004 03/06/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Goldendale " Tom PH Letter Agr for NFA
T i 2440 | 9.8 E | 2600 N River Gainer XPA (2/00) 52004 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Port of Tom Overland
Portland 2769 [10.0 W|3556 NW Front Gainer IGA XPA 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2 Flow
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
Port of Tom
Portland 2769 |10.0 W|3556 NW Front| .0 IGA XPA 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2
Port of Tom Insignificant pathway; Waiting on SCE
Portland 2769 [10.0 W|3556 NW Front " IGA XPA 03/06/06 Groundwater Completed no actions Low to be completed;
; Gainer
Terminal 2 recommended to be 2007
determined
Port of . Waiting on SCE
Portland 2769 [10.0 W|3556 NW Front T‘?m IGA XPA 12/06/06 Stormwater Ongoing Evaluate stormwater system Spring 2007 Waiting on SCE to be to b.e to be completed;
. Gainer completed determined
Terminal 2 2007
Port of
Tom Overwater
Portland 2769 [10.0 W|3556 NW Front X IGA XPA 03/06/06 i N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. Gainer Activities
Terminal 2
Port of Tom
Portland 2769 [10.0 W|3556 NW Front Gainer IGA XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 2
2745 N Mike PH Agr for Overland Waiting on SCEtobe|  to be Waiting on SCE
UPRR Albina| 178|103 Interstate Romero RI/SCM (3/02) RI 12/07/06 TransE?ortv{/Sheet Ongoing SCE ongoing 12/07 completed determined to be completed
. 2745 N Mike PH Agr for . . . Waiting on SCE to be to be Waiting on SCE
UPRR Albina| 178 (10.3E Interstate Romero RISCM (3/02) RI 12/07/06 Bank Erosion Ongoing SCE ongoing 12/07 completed determined to be completed
. SCE ongoing, additional . -
. 2745N Mike PH Agr for . N Waiting on SCE to be to be Waiting on SCE
UPRR Albina 178 103 E Interstate Romero RISCM (3/02) RI 12/07/06 Groundwater Ongoing charactenzgggg completed 12/07 completed determined to be completed
to be RP cleaned out
determined stormwater system
. 2745N Mike PH Agr for . SCE ongoing, sampling Waiting on SCE to be to be Waiting on SCE prior to completion of
UPRR Albina| 178 1103 E Interstate Romero RI/SCM (3/02) RI 12/07/06 Stormwater Ongoing initiated 2006 12/07 completed determined to be completed screening; more
SCMs may be
needed
. 2745N Mike PH Agr for Overwater
UPRR Albina| 178 |10.3E Interstate Romero RISCM (3/02) RI 12/07/06 Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
. 2745 N Mike PH Agr for
UPRR Albina| 178 (10.3E Interstate Romero RISCM (3/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Overland
PGE 3976 | 104 |2638NWFront) - Tom VCP NFA 1212206 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer Flow
PGI.E 3976 10.4 e NI A Tqrn VCP NFA 12/22/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
Insignificant pathway; EPA L
PGE 3976 10.4 A NG (i Tqm VCP NFA 12/22/06 Groundwater Completed no actions Low commendted on SalEs C(_)ntrol DEEEE
Substation E Ave. Gainer o and NFA issued 12/6/06
recommended e SCD in 10/06
PGE 3976 | 104 |2638NWFront) - Tom vCP NFA 12122106 | stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
B 3076 | 104 |2635NWFront| - Tom veP NFA 12/22/06 oAy N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer Activities
PGE 3976 | 104 |2635NWFront) - Tom vCP NFA 12/22/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Substation E Ave. Gainer
PH Agr for XPA S
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh (99/02) XPA 03/03/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Flow
SCE to be .
Sulzer Pump | 1235 |10.4 W| 2800 NW Front | Mark Pugh| PH Af’grlofg)’ XPAL  xpa | o6io606 | BankErosion | Ongoing | RPis conductinga SCE | completed in fall Wa'"”i;’:)i?gﬁ obel ) ow N/A N/A
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= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Type of Potential Basis for determination that source control is
. yp . Date last . . needed Status of EPA Source control Status of EPA SCM activities Mass or volume of Proposed SCM Date SCM | Status of EPA Operaton and
. River agreement Project o contaminant Status of Major SCE tasks to be Schedule for X X . . X o X X
Site name | ECSI# mile Address DEQ PM directing source| status modified migration SCE completed completing SCE i . review of SCE | alternatives evaluation Selected SCMs review of SCM completed to date contaminants activities to be done | completed review of maintenance
9 | (m-d-y) gh P P g Pathway Pathway Site priority decision and schedule (m-y) selection decision (m-y) controlled and schedule (m-y) (m-y) completed SCM requirements
contro pathway determination | priority level level
. schedule for completing q
Sulzer Pump | 1235 |10.4 W|2800 NW Front|Mark Pugh| PH A9 forXPA 1y 12/01/06 | Groundwater Ongoing RP is conducting a SCE Spring 2008 |Waitingon SCEtobe) ) N/A draft evaluation report: S(EIE CUEIERD
(9/02) completed Fall 2006 pending
Medium
; " 3 1 g B Removal conduted | —_— . - ;
Sulzer Pump | 1235 |10.4 W| 2800 NW Front| Mark Pugh| P Aggr /ogr XPAL xpa 12/01/06 Stormwater Ongoing RP is conducting a SCE Spring 2008 | 'Vaiting on ISC'Z tobel  \iedium N/A N/A Smgm .'”ela” caich | a5 interim measure, | © ea.”ogl ngnopse‘e 25 tons of sludge | "VI°® a"”‘,‘fbc eaning o N/A periodic inspection and
(9/02) complete asin cleanout more monitoring in Oct catch basins maintenance; twice annual
being conducted cleanout
PH Agr for XPA Overwater N cent
Sulzer Pump | 1235 [10.4 W|2800 NW Front|Mark Pugh XPA 12/01/06 o N/A N/A N/A sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
(9/02) Activities
reported to OERS)
PH Agr for XPA
Sulzer Pump | 1235 |10.4 W|2800 NW Front|Mark Pugh (9/02) XPA 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
PZ?Hazfd Tom PH Agr for Overland
. 3377 |10.6 W|2200 NW Front X J RI 03/06/06 | Transport/Sheet N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM
Flow
North
Port of
Portand | 3377 110.6 w|2200 NW Front| O™ PH Agr for RI 03/06/06 | Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A NIA N/A
Terminal 1 Gainer RI/SCM
North
Port of Complete groundwater .
H 3 . Waiting on SCE
Portland | 5377 1106 w|2200 NW Front| O™ PH Agr for RI 12/06/06 | Groundwater | Ongoing weight-of-evidence Summer 2007 |Waitingon SCE tobe| to be to be completed;
Terminal 1 Gainer RI/SCM evaluation concerning one completed determined
Summer 2007
North well
to be
determined
Port of . ) .
Portland Tom PH Agr for Insignificant pathway; Waiting on SCE
. 3377 |10.6 W|2200 NW Front X RI 03/06/06 Stormwater Completed no actions Low to be completed;
Terminal 1 Gainer RI/SCM
recommended Summer 2007
North
Port of
Portand | - 3377 110.6 w| 2200 NW Front| O™ PH Agr for RI 03/06/06 Overwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM Activities
North
Port of
Portand | - 3377 110.6 w|2200 NW Front| O™ PH Agr for RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Terminal 1 Gainer RI/SCM
North
Riverscape Matt RD/RA Conditional Overland Insignificant pathway; Fe?/ﬁ;vldsgg r:;rl:are:ncl';:'lt ar:n Fe?/iAn;\?vlngth
(aka Portof | 2642 10.9 |2100 NW Front . Agreement NFA 03/13/06 | Transport/Sheet | Completed no actions Low . . anag P ) . .
McClincy since site was during development; since site was
Portland T1S) (06/06/03) 6/2003 Flow recommended N S N
outside PH Deed restrictions outside PH
Riverscape Matt RD/RA Conditional Insignificant pathway; F;f;w%gg F;f;w%gg
(aka Portof | 2642 10.9 |2100 NW Front 2 Agreement NFA 03/13/06 Bank Erosion Completed no actions Low . . No SCM needed . .
McClincy since site was since site was
Portland T1S) (06/06/03) 6/2003 recommended " "
outside PH outside PH
Riverscape Matt RD/RA Conditional Insignificant pathway; Es’;:vldsg‘; Es’;:vldsg‘;
(aka Portof | 2642 10.9 |2100 NW Front 5 Agreement NFA 03/13/06 Groundwater Completed no actions Low . . No SCM needed . .
McClincy since site was since site was
Portland T1S) (06/06/03) 6/2003 recommended N N
outside PH outside PH
Low
Riverscape Matt RD/RA Conditional Insignificant pathway; F;f;wigg F;f;wigg
(aka Portof | 2642 10.9 |2100 NW Front . Agreement NFA 03/13/06 Stormwater Completed no actions Low . . No SCM needed . -
McClincy since site was since site was
Portland T1S) (06/06/03) 6/2003 recommended " "
outside PH outside PH
. . P EPA did not EPA did not
Riverscape RD/RA Conditional Insignificant pathway; . .
(aka Portof | 2642 10.9 |2100 NW Front Ma_tt Agreement NFA 03/13/06 OVET‘“.’ zlalter Completed no actions Low review Seip No SCM needed review Sep
McClincy Activities since site was since site was
Portland T1S) (06/06/03) 6/2003 recommended N N
outside PH outside PH
Riverscape Matt RD/RA Conditional
(aka Portof | 2642 10.9 |2100 NW Front McCline Agreement NFA 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Portland T1S) Yy (06/06/03) 6/2003 B




= Shading indicates that upland source control work has been completed at the site.
= Orange indicates that the site is a high priority, or potentially high priority for source control.

= Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
= Green indicates that the site is a low priority, or potentially low priority for source control.

Table 1: DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

Confirmed or suspected SOUICES  of contamination to the river

Site information

Project status

Source Control Evaluation (SCE)

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Site name

ECSI #

River
mile

Address

DEQ PM

Type of
agreement
directing source
control

Project
status

Date last
modified
(m-d-y)

Potential
contaminant
migration
pathway

Status of
SCE

Major SCE tasks to be
completed

Schedule for
completing SCE

Basis for determination that source control is

needed
Pathway Pathway Site priority
determination priority level level

Status of EPA
review of SCE
decision

Source control
alternatives evaluation
and schedule (m-y)

Selected SCMs

Status of EPA
review of SCM
selection decision

SCM activities
completed to date
(m-y)

Mass or volume of
contaminants
controlled

Proposed SCM
activities to be done
and schedule (m-y)

Date SCM
completed
(m-y)

Status of EPA
review of
completed SCM

Operaton and
maintenance
requirements

Note: DEQ screened the following sites and determined that they are not potential sources of contamination to the Willamette River: Alder Creek Lumber; Babcock Land Company, LLC; City of Portland Bureau of Environmental Services Water Lab; Hamton Lumber Sales/CMI/NW; Hendren Tow Boats; Lone Star NW; RK Storage; Santa Fe Pacific Pipeline; Transloader International (General Construction Co.).
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DEQ Milestone Report
Information about the Source Control Table

Use Of This Sheet

This spreadsheet is intended to track and share information regarding the status of current and potential future upland source control
measures. Information is logged by the status of the evaluation in each pathway. The following pathways are included: overland
transport, back erosion, groundwater, stormwater, overwater activities, and other (see definitions below). Site included in this
spreadsheet are currently being investigated under DEQ oversight or a recent source control decision made for the facility. For more
information on these sites please visit DEQ's Environment Cleanup System Information (ECSI) database at
http://www.deq.state.or.us/wmc/ECSl/ecsiquery.htm

Definitions
Potential contaminant migration pathways

Overland Transport = Uncontrolled sheet flow of water and other material to the river from a site.

Bank Erosion = Erosion of material within the sloping bank areas of the site to the river.

Groundwater = Groundwater plumes or discharges to the river either via seeps or through preferential pathways.

Stormwater = Stormwater discharges to the River that originates from a pipe (permitted or unpermitted).

Overwater Activities = The storage or use of hazardous substances over the water (i.e., storage tanks on docks, permanent work
activities conducted over water), that if released would be a ptotential current or future source of contamination to the river. Pipelines
and other conveyance systems are not considered in this category. Releases from these types of systems need to be reported to the
state Oregon Emergency Response System (OERS) system.

Other = Pathway examples: wastewater discharges, air deposition, direct discharges.

Priority levels for pathways and sites

High = High priority pathways and sites are those where a complete contaminant migration pathway exists and the upland source is
significantly impacting the river or poses a significant and imminent threat to the river based on initial evaluation of key source control
prioritization factors (listed on p. 4-3 JSCS). A primary consideration is that one or more media (soil, water, air) significantly exceed
applicable Screening Level Values (SLVs) at the point of discharge to the river (e.g., water at the end of a discharge pipe, or soil or
material at the riverbank) or the most reliable and cost-effective data point (e.g., groundwater measured at the shoreline), or where a
bioaccumulative chemical is detected at concentrations significantly above the SLV. In addition, if an upland source is violating DEQ

narrative water quality criteria for the Willamette River, the site may be considered a high priority. High priority sites are expected to move

forward with aggressive source control measures without delay or be subject to enforcement action.

Medium = Medium priority pathways and sites are those where a complete contaminant migration pathway exists and the upland source

is impacting the river or poses a significant and/or imminent threat to the river based on an initial evaluation of key source control
prioritization factors (listed on p. 4-3 JSCS). A primary consideration is that one or more media exceed applicable SLVs, but not
significantly, at the point of discharge to the river, or where a bioaccumulative chemical is detected at concentrations above the SLV.
Although exceedance of SLVs does not necessarily indicate a site poses a significant and/or imminent threat or needs to immediately
implement source control measures, it does indicate that the site may pose a threat to human health or the environment and that

additional evaluation may be needed to determine if source control measures are required to prevent, minimize or mitigate the migration
of hazardous substances to the river. If the site exceeds one or more SLVs, the need for further characterization or for implementation of
source control measures will be based on a site-specific weight-of-evidence determination. Medium priority sites are expected to perform ¢

Low = Low priority pathways and sites are those where upland data indicate, based on an initial evaluation of key source control
prioritization factors (listed on p. 4-3 JSCS), that the site likely poses a low threat to the river (e.g., concentrations are near or below

SLVs) or where DEQ, in consultation with EPA, may issue an upland “No Further Action” (NFA) determination or lower the State’s priority
of the site for further upland investigation or remedial action under DEQ’s cleanup authority. Source control measures will not be required

at low priority sites unless determined necessary by the results of the Portland Harbor RIFS or ROD.

p High = DEQ's preliminary determination is that this is likely a high priority pathway or site based on available information; pending
formal source control evaluation determination.

p Med = DEQ's preliminary determination is that this is likely a medium priority pathway or site based on available information; pending
formal source control evaluation determination.

p Low = DEQ's preliminary determination is that this is likely a low priority pathway or site based on available information; pending formal

source control evaluation determination.

Shading

= Upland Source Control Decision has been completed for the specified pathway at this site.
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Pick Lists

DEQ Milestone Report
Information about the Source Control Table

Pick lists are used to faciliate the addition of information to the spreadsheet. A pick list is a list that can be used by the project manager to
select an entry from a group of designated choices. Pick lists will appear as a pull down menus in the lower right corner for the following
fields: Project status, Status of SCE, Schedule for Completing SCE, Completeness of pathway to the river, Pathway priority level, Site
priority level, Source control alternatives evaluation and schedule, Selected SCMs, Mass or volume of contaminants controlled, and

Operation and maintenance requirements . The pick lists for these fields are shown below.

Project Status

PA

XPA

RI

FS

RD /RA
NFA
PPA

Priority level

High

Medium

Low

Status of SCE

Schedule for
completing SCE

Pathway determination

Alternatives evaluation
and schedule

Ongoing

No current schedule.

Pathway is complete

no alternatives
evaluation needed

Not Started

SOW under development,
due (type date).

Insignifcant pathway; no
actions recommended

draft evaluation report:
(mly)

schedule for completing
final evaluation report:

Pending EPA SOW currently being Waiting on SCE to be
Review implemented. completed (mly)
No known current evaluation to be part of
sources (spills will be upland FS; schedule for
(PM description of reported to OERS) completing draft/final:
Completed schedule) (mly)
(PM description of source alternatives evaluation
N/A N/A and pathway) completed (mfy)

Status of EPA "Partners" Review of SCA

EPA reviewed and commented.

Review Pending. SCA submitted (type

SCA to be submitted on (type date).

p High

Public Comment period (type date) to
(type date).

p Med

SCA submitted to EPA ( type date). No
comments.

p Low

to be determined

none (use if SCE
determined the
pathway to be

Status of EPA review of SCE
decision

N/A (use when the pathway
does not exist at the site)

incomplete)

Review pending; SCE

submitted (m-
aitng on completion (m

SCE 10 be suéml[feﬂ 0 EPA

on (m-y)

To be determined
Submitted to m-y);

no comments

Selected SCMs

Mass/Volume of
contaminants controlled

No SCM needed

cubic yards of soil
removed

(PM description of

square feet of area

SCMs) capped
linear feet of plume
N/A controlled at riverbank

linear feet of riverbank
stabilized

Operation and
Maintenance
requirements

gallons of product
recovered

periodic inspection
and maintenance

(PM description of
mass/volume/area

controlled)

effectiveness
monitoring

site use restrictions

(PM description of
operation/maintenan
ce requirements)

none
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DEQ Milestone Report
Information about the Source Control Table

N/A |
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DEQ Milestone Report
Information about the Source Control Table

Acronyms & Abbreviations

Agr Agreement

AOC  Administrative Order on Consent
AS/SVE Air sparge soil vapor extraction
AST Above ground Storage Tank
BMPs Best Management Practices
BRA Baseline Risk Assessment

ECSI  Environmental Cleanup Site Information
FS Feasibility Study

GW Groundwater

IGA Inter-Governmental Agreement
JSCS Joint Source Control Strategy
NA Not Applicable

NFA No Further Action

OF Outfall
p&t Pump & Treat
PA Preliminary Assessment

PH Portland Harbor

PH Agr Portland Harbor Agreement - a formal agreement for a Rl and SC
PH Ltr Agr Portland Harbor Letter Agreement - an initial contract covering DEQ oversight costs
and limited investigation and cleanup activities

PM Project Manager
PPA Prospective Purchaser Agreement
RD/RA Remedial Design/Remedial Action

RI Remedial Investigation
RI/FS Remedial Investigation/Feasibility Study
SC Source Control

SCD Source Control Decision

SCM Source Control Measure

SLV Screening Level Value

SOW  Scope of Work

SVE Soil Vapor Extraction

TCA Trichloroethane

UsT Underground Storage Tank

WO Waiting on

XPA Expanded Preliminary Assessment

DEQ Project Managers' Phone Numbers

(OU3) £29-0540
Jim Anderson  (503) 229-5543
Dana Bayuk (503) 229-5556
Heidi Blischke  (503) 229-5326
Tom Gainer (503) 229-5417
Dan Hafley (503) 229-6900
Matt McCLincy (503) 229-6748
Kevin Parrett  (503) 229-5587
Mark Pugh (503) 229-5502
Tom Roick (503) 229-5563
Mike Romero  (503) 229-6148
Jennifer Sutter (503) 229-6843
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Site Location Key

Link to map of sites:

DEQ Source Control Decisions
Current and Potential Upland Sources to the River

http://www.deq.state.or.us/nwr/PortlandHarbor/phmap.pdf

Site Name AKA - alternate site names |ECSI # (primary) ECSI# River Mile Address
(secondary)
American Car Foundry, EMC
Industries - ACF Car, Pacific
ACF Industries Metal Substations, Inc., 794 3.6 12160 NW St Helens
Richmond Tank Car and
Manufacturing Co.
Arkema, EIf Atochem North
Atofina America, Pennwalt Chemical 398 7.2 6400 NW Front
Corp.
ARCO, ARCO Linnton
BP Terminal 22T Terminal, BP Atlantic Richfield 1528 2373, 2351 5.3 9930 NW St Helens
Company
. - Foss Maritime Co., Knappton
Brix Maritime Corp. 2364 5.7 9030 NW St Helens
Calbag Metals ACME Trading and Supply 2454 2425 8.5 4927 NW Front
Chevron Asphalt 1281 8 5501 NW Front
Christensen Oil HAJ, Incorporated 2426 8.9 3821 NW St Helens
City of Portland Outfalls 2425 3.5t09.2 |various
Con-Metco 3295 2.8 3940 N Rivergate
Columbia Forge & Machine
Works, Lampros Steel - 8524
Crawford Street Corp N Crawford, TLS Steel - 8514
N Crawford 2363 6.3 84248 N Crawford
ExxonMobil Bulk Plant,
ExxonMobil Terminal, Mobil
Exxon Mobil Oil Bulk Plant - St. Helens
RD, Shore Terminals, ST
Services, Olympic Pipeline 137 5.1 9420 NW St Helens
Pacific Coast Environmental,
Fred Devine The Marine Salvage
Consortium Inc 2365 8.3 6211 N Ensign
Freightliner (Parts Manufacturing |a.k.a. Freightliner Truck
Plant) Manufacturing Plant 11 115 9.2 5400 N Basin
CMI Northwest, Hampton
Front Ave LP Lumber Sales, Glacier NW
(former Lone Star), Tube 4950, 5034 & 5200 NW
Forgings of America, 1239 2378 8.1 Front
Galvanizers Company 1196 2425 9.6 2406 NW 30th Ave.
NW Natural, Koppers Co. -
Gasco Portland, Pacific Northern Oil
Co., 84 183 6.4 7900 NW St Helens
. . Siltronic Corporation, Walker
GascofSiltronic Corp. Siltronic 183 84 6.6 7700 NW Front
GE_Decommissioning 4003 2425 9.5 2727 NW 29th Ave.
Georgia-Pacific / Western
Georgia Pacific Linnton Wood 'Prods'l\'/lanuf Divn,
Georgia-Pacific West, Morge
Bros. 2370 3.9 12222 NW Marina
Ash Grove Cement, Columbia
Goldendale Aluminum Aluminum, Martin Marietta, 2440 9.8 2600 N River
Golden NW Aluminum
Bird & Son, Certainteed
GS Roofing Corporation, Fibreboard
Corporation 117 7.5 6350 NW Front
Burlington Northern Santa Fe
Railroad Lake Yard, Guilds
. Lake Railyard, Kleen Blast
Guilds Lake RR Yard Abrasives, Lake Yard,
Portland Terminal Railroad
Guilds Lake Yard 100 9 3500 NW Yeon
Gunderson 1155 2372, 2425 9.0 4350 SW Front
Jefferson Smurfit Burgard Industrial Park 2371 3.7 9930 N Burgard
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GATX, GATX Linnton
Kinder Morgan Terminal, GATX St. Helens
Road Facility 1096 4.2 11400 NW St Helens
Lakeside Industries 2372 1155 8.4 4850 NW Front
Linnton Plywood 2373 4.6 10504 NW St Helens
L & S Marine, Mar Com
Marine Ways, Marine
. Machine Works (Former),
Mar Com Marine (N Parcel) Nichols Marine Ways Inc., 2350 5.6 8790 N Burgard
Riverside Lumber Co.
(Former)
St. Johns Langley LLP, Brix
(current owner), L & S Marine,
Mar Com Marine Ways
(former owner), Marine
Mar Com (S Parcel) Machine Works (Former),
Nichols Marine Ways Inc.,
Riverside Lumber Co.
(Former) 2350 5.8 8790 N Burgard
Hendren Tow Boat, REH Inc.,
Marine Finance Riverside Industrial Park, 2352 5.8 8444 NW St Helens
Advanced American
. Great Western Chemical,
McCall Oil Quadra Chemicals 134 7.4 5550 NW Front
NW Pipe Northwest Pipe Company 138 3.9 12005 N Burgard
Oregon Steel Mills Gilmore Steel Corp. - 141 2.2 14400 N Rivergate
Rivergate
Trumbull Asp, Kingsley Park,
Owens-Corning Fiberglass Linnton Planing Mill,
Paramount Petroleum Site 1036 3.8 11444 NW St Helens
PGE Harborton 2353 3.2 NW Marina Way
Port of Portland Auto Storage Area Toyota
(ASA) 2642 5.0 10400 Lombard
Cascade General, Swan
. Island Upland Facility, North
Portland Shipyard Channel Ave Fabrication,
Berth 311 271 8.4 Swan Island
C & T Quincy Foods (SEE
Premier Edible Oils ECSI 2355), Schnitzer
Investment Corp. 2013 2355 3.6 10400 N Burgard
Riverscape Port of Portland T1S 2642 10.9 2100 NW Front
International Terminals, North
Schnitzer Burgard Burgard Industrial Park,
Schnitzer Steel 2355 4.1 12005 N Burgard
Schnitzer Kittridge Asset Recovery, Schnitzer 2442 8.3 4959 NW Front
Investment Corp
Shaver Transportation 2377 8.4 4900 NW Front
. . L Siltronic Corporation, Walker
Siltronic Corp. TCE Investigation Siltronic 183 6.6 7200 NW Front
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Bingham International,
Sulzer Pump Bingham Willamette, Sulzer 1235 10.4 2800 NW Front
Pumps, Inc.
Terminal 1 North BES- Nicolai Shaff 3377 10.6 2200 NW Front
Terminal 2 2769 10 3556 NW Front
Terminal 4 Slip 1 IRM, Cargill 2356 4.3 11040 N Lombard
Hall-Buck Marine Inc., Oregon
Terminal Company (OTC),
Port of Portland - Terminal 4 Slip 3 OT(‘:'GearIock Maintenance 272 4.6 10400 Lombard
Facility (Former), Quaker
State Oil Co., UPRR - Product,
Transfer Pipeline (Former)
Oregon Steel Mills Slag Pile,
Terminal 5 Port of Portland - Terminal 5, 15540, 15550, & 15560
Blue Lagoon 1686 15 N Lombard
TexacoTerminal Equilon, Shell 169 8.9 3800 NW St Helens
Time Oil (Northwest Terminal) Bell Terminal 170 3.4 10350 Time Oil Rd
North Portland Yard, Riedel
Environmental Services - N
Portland Yard, Sakrete of the
Pacific Northwest, Inc.,
Triangle Park (N PDX Yard) Western Pacific 277 7.5 5828 N Van Houten
Dredging/Drilling/Piledriving/et
c., Willamette-Western
Company, World Security
Services Company
. Albina Rail Yard, Union
UPRR Albina Pacific RR - Albina Yard 178 103 |2745 Nnterstate
Union Pacific RR - St. Johns
Tank Farm, UPRR - Product
Transfer Pipeline (Former),
UPRR St Johns Tank Farm UPRR Fuel Loading Facility 2017 4.6 6908 N Roberts
(Former), Port of Portland
Terminal 4 Slip3
USCG US Coast Guard - Portland
Station 1338 8.2 6767 N Basin Ave.
Willamette Cove 2066 6.8 Foot of N Edgewater
Kinder Morgan, Chevron,
ConocoPhillips, GATX -
Willbridge Willbridge Terminal, Tosco - 1549 7.7 Front Ave & NW Doane
Willbridge Terminal, Unocal -
Willbridge Terminal
East Doane Lake, Aventis
Rhone Poulenc Crop Science, Rhone Poulenc
Agricultural Company 155 6.9 6200 NW St Helens
Triangle Park (N PDX Yard) 277 75 5828 N Van
Houten
. 2745N
UPRR Albina 178 10.3 Interstate
UPRR St Johns Tank Farm 2017 4.6 6908 N Roberts
6767 N Basin
usce 1338 8.2 Ave.
) Foot of N
Willamette Cove 2066 6.8 Edgewater
_— Kinder Morgan, Chevron, Front Ave &
Willbridge ConocoPhillips 1549 7 NW Doane
6200 NW St
Rhone Poulenc 155 6.9 Helens
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